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The 2015 6‐Year Capital Plan has been developed from several sources:   
1.  Projects recommended for funding by the CIP Policy Review CommiƩee and the Planning Commission are the basis for 

the first year (2015) in the Plan. 
2.  Previously approved projects that were idenƟfied as “phased” have the subsequent phases budgeted in the Plan. 
3.  The NSB Repair & Replacement Schedule has been used to calculate the remaining useful life of all of the Borough’s 

building, equipment and infrastructure assets. This comprehensive database is used to forecast when capital upgrades 
are necessary by comparing the esƟmated useful life of an asset and its many parts to their installaƟon dates. 

Capital Improvement Program Ordinance 2015‐10 





 

2015 6-Year  Capi ta l  Improvement  Plan 

 

 

1.  Washeteria 

2.  NSB Admin Office Upgrade 

3.  Expand Landfill 

4.  Snow Fence Improvement 

5.  Daycare  

6.  MulƟ‐Use CongregaƟonal Hall 

7.  Tank & Equipment Disposal  

8.  Demolish Old School Duplex 

AKP Water Lateral Repairs, $1,215,000 

Anaktuvuk Pass FaciliƟes Major Repairs and Upgrades, $800,000  

City Council Requests (2014) 

Anticipated Capital Needs  

 The NSB AdministraƟon Building is not permiƩed for its current locaƟon 

 Water source improvements or second well 

 A new roof on the Heavy Equipment Maintenance Shop is needed 

 USDW building is beyond its useful life and should be considered for replacement 

 The airport’s navigaƟonal aids have exceeded their anƟcipated useful life 

 The NSB conƟnues to operate faciliƟes with components beyond their useful life.  Ongoing facility 

upgrades are needed that may include heaƟng control, HVAC, fire systems 

ANAKTUVUK PASS
2015-10 AKP Recommended Projects 

Status of Major Projects 

 The water storage tank upgrade is complete 

 A fuel tank remote monitoring system has been installed 

 Snow fence repairs are ongoing 

 Ground thaw equipment has been received 

 Drum crusher is being purchased 

 NSB telephone systems upgraded 

 Power grid upgrades are scheduled for this spring 

 Fire StaƟon generator replacement is near compleƟon 

 New secondary leach field under design 

 The new access road to the museum is funded and design 

work is underway 

 Runway End IdenƟfier Lights (REIL) have been delivered 

and will be installed in the near future 

Source: 3306©Alaska Division of Tourism 
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ANTICIPATED CAPITAL NEEDS  
(idenƟfied in the Repair & Replacement Schedule) 

 The NSB continues to operate facilities with components beyond their useful life.  Ongoing 

facility upgrades are needed that may include heating control, HVAC, fire systems 

 The airport runway is overdue for resurfacing 

 Anything that can be done to address the gravel shortage should be done 

 Major upgrade to the power plant is needed 

 Waste water treatment plant capacity expansion  

2015 6‐Year Capital Improvement Plan 

STATUS OF MAJOR PROJECTS 

 NSBSD selected a  firm to begin the Meade River School renovaƟon design 

 A small quanƟty of maintenance gravel to haul in this winter is funded 

 Cemetery Road design on hold for gravel availability analysis 

 A wastewater treatment plant expansion design is complete 

 Airport improvement project is complete:  an emergency generator and 

navigaƟonal aids have been installed. 

 Seeking ADEA grant funds for BRW‐ATQ Electric Power Transmission Line  

design and engineering phase 

 A new loader, water truck, and skid steer was delivered in March 2015 

 High efficiency lighƟng and facility control construcƟon is complete 

2015‐10 RECOMMENDED PROJECTS 
 School Bus Replacement, $150,000 

 ATQ Meade River School Major Reno Ph II Const, $6,183,000 

 AW Tank Farm Upgrades, $675,000 

 AW Power Grid PreservaƟon Phase III, $23,000 

 AW Sewage Lagoon Upgrade, $400,000 

 Atqasuk FaciliƟes Major Repairs and Upgrades, $500,000 

ATQASUK

2015 CITY COUNCIL REQUESTS 

 Water & Sewer ConnecƟons 

 Rock / Gravel Source Survey / Study 

 Street and Road Resurfacing with  Compactable Gravel 

 Cemetery Roads Upgrade & Repair 
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Status of Major Projects 
 

 The spillway renovaƟon for Isatkoaq Dam Road will be installed this summer; the guardrail installaƟon is complete 

 Yugit Street extension is nearly complete and operaƟonal 

 Design for coastal erosion is ongoing  

 BUECI has received a vacuum truck and heat trailer 

 Design is underway for an upgrade to the Search & Rescue hangar 

 The purchase of a replacement ambulance is underway 

 Finalizing repairs are being made to the TOS system and it will soon be operaƟonal 

 A new facility for the NSB Wildlife Department is in the design phase 

 RenovaƟons at the CYS facility have been completed 

 ResidenƟal Learning Center is near 35% design 

 ConƟnued road maintenance and upgrades are ongoing 

AnƟcipated Capital Needs 
(as idenƟfied in the Repair & Replacement Schedule) 

 

 The Police Department facility is in need of replacement. 

 The NSB conƟnues to operate faciliƟes with components beyond their useful life.  Ongoing facility upgrades are needed 

that may include heaƟng control, HVAC, fire systems. 

 Many of the NSBSD administraƟve buildings are in need of upgrade, replacement, or consolidaƟon in new facility 

 Major upgrades due for Barrow High School 

 The water /sewer distribuƟon systems is reflecƟng age and deterioraƟon. 

 Repurpose of the exisƟng facility to accommodate a childcare facility 

 See also Barrow Comprehensive Plan adopted March 3, 2015; Capital Needs (SecƟon 19.2.1 Table 53) 

B A R R O W  
2015 6-Year Capital Improvement Plan 

NSBSD Light Duty Vehicle Replacement, $60,000 

BRW ResidenƟal Learning Support Center, $2,000,000 

BUS System Repairs & Upgrades, $1,500,000 

Barrow Tank Farm Upgrades, $675,000 

BRW Landfill Phase III, $4,300,000 

BRW New S&R Hangar Phase II, $10,000,000 

NARL 4‐Inch Natural Gas Line and PRV, $3,000,000 

BRW Marine Pipeline RelocaƟon Design, $700,000 

Barrow FaciliƟes Major Repairs and Upgrades, $500,000 

BRW Emergency Op Center, $1,925,000 

JDE Upgrade Ph II, $750,000 

2015‐10 Recommended Projects 
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KAKTOVIK 

2015-10 RECOMMENDED PROJECTS 

 NSB Tank Farm Upgrades, $675,000 

 Kaktovik FaciliƟes Major Repairs and Upgrades, 

$500,000 

2015 CITY COUNCIL REQUESTS 
1.  Culvert and drainage issues 

2.  More gravel  

3.  Improved streetlights (addiƟonal where needed) 

4.  MulƟpurpose facility with 3‐bay garage 

5.  NSB Health Department garage 

 

STATUS OF MAJOR PROJECTS 
 ConstrucƟon on the gymnasium addiƟon is 

anƟcipated this summer 
 The wastewater treatment plan expansion is 

currently in design 
 ConstrucƟon work on the new airport will 

resume this summer 
 Fire alarm system upgrades in NSB faciliƟes is 

ongoing 

ANTICIPATED CAPITAL NEEDS  
(as identified in the Repair & Replacement Schedule) 

 A proposed heat loop between the power plant and the school has been delayed due to a shortage in 
funding 

 ConstrucƟon funds for the power plant will be needed the near future 
 The NSB conƟnues to operate faciliƟes with components beyond their useful life.  Ongoing facility 

upgrades are needed that may include heaƟng control, HVAC, fire systems 

2015 6-YEAR CAPITAL IMPROVEMENT PLAN 

 RemediaƟon of KIC tank farm pad is underway 
 A new school bus has been purchased  
 Power plant upgrades are in design 
 A vacuum truck is being delivered this summer 
 Drum crushers have been purchased for Public Works 
 The telephone system have been upgraded 

NSB COMPREHENSIVE PLAN PRIORITIES 
 
Goal 5:  ConƟnue to improve uƟliƟes, 
infrastructure, and faciliƟes for resilience.  Employ 
feasible alternaƟve energy sources.  Protect and 
preserve fresh water source. 

1‐5 Year Capital Needs:  
 Monitor and overcome permafrost subsidence 

impacts to faciliƟes and infrastructure 
 Upgrade sewer system capacity 
 Upgrade power plant 
 Evaluate wind power generaƟon 
 Develop a non‐impacƞul snow dump site 
 Improve street lighƟng 
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2015 6‐Year Capital Improvement Plan 

NUIQSUT 
City Council Requests (2014) 

 

1.  Upfund AW Gravel AcquisiƟon to 
include $6 million in support of tribal 
effort to build Colville Access Road 

2.  Analysis to Improve bridge or 
hardened culvert crossing between 
town and boat ramp  

3.  Analyze potenƟal Airport 
improvements for expansion 

2015‐10 Recommended Projects 

NUI W/S ConnecƟons, $900,000 (to improve school w/s service) 

NUI Tank Farm Upgrades, $675,000 

NUI Power Grid PreservaƟon Phase III, 187,000 

Nuiqsut Natural Gas Transmission Line Repair, $12,940,000 

Nuiqsut Gasline Maintenance Vehicle, $486,000 

Nuiqsut FaciliƟes Major Repairs and Upgrades, $500,000 

Senior Bus Replacement, $80,000 

AnƟcipated Capital Needs 
(as idenƟfied in the Repair & Replacement Schedule) 

 

 The heath clinic requires renovaƟons and upgrades 

 The PW maintenance shop has needs to be replaced due to 

structural failure 

 The NSB conƟnues to operate faciliƟes with components 

beyond their useful life.  Ongoing facility upgrades are needed 

that may include heaƟng control, HVAC, fire systems 

 ConƟnue to fund construcƟon for new water and sewer 

connecƟons 

 ConƟnue accumulaƟon of NSB gravel stockpile 

 Trapper School renovaƟons are complete 

 Gravel acquisiƟon project underway 

 Sewer heat trace repairs are ongoing 

 A remodel is underway for a childcare facility 

 Upgraded airport navigaƟonal aids are being 

installed 

 ConstrucƟon is scheduled for this spring for  

   upgrades to the power distribuƟon grid 

 The design for the natural gas transmission line from 

Alpine is complete and it has been recommended for 

construcƟon funding 

 Drum crushers have been purchased for Public 

Works 

 The H2S gas scrubber project is in design 

 The telephone system have been upgraded 

 

Status of Major Projects 
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2015 6-Year  Capi ta l  Improvement  Plan 

2015 City Council PrioriƟes 
 

1.  Clinic expansion  
2.  Point Hope FaciliƟes Major Repairs & Upgrades 

Washateria 
3.  Subdivision development of roads 
4.  Water & sewer repair backups and evaluaƟon 
5.  Repair structural integrity NSB faciliƟes  
6.  Daycare center 
7.  Point Hope Road repair  
8.  Emergency / EvacuaƟon shelter  
9.  Airport Road repair and restroom facility 
10. Repair Search & Rescue facility 
11. Public safety housing 
12. New dumpsite (relocaƟon) 

P O I N T  H O P E  

 
2015‐10 Recommended Projects 

 

 Tikigaq School Major RenovaƟon Phase III, $7,000,000 

 PHO Road Resurfacing ‐ Phase I, $400,000 

 Village Power DistribuƟon Upgrades Phase II, 

$2,000,000 

 Electrical Metering Upgrades, $300,000 

 Point Hope FaciliƟes Major Repairs and Upgrades, 

$500,000 

 Senior Bus Replacement , $88,0000 

Status of Major Projects 
 

 The Tikigaq School major renovaƟon conƟnues with a 
renewed effort during summer 

 The Power Plant UƟlidor project is under construcƟon  
 Material source study for coastal erosion miƟgaƟon 

conƟnues 
 Primary power grid distribuƟon upgrades are in phase II 

for construcƟon 
 Sewer main updates are currently in design phase 
 New street lights are being installed 
 Drum crushers have been purchased for Public Works 
 The telephone system has been upgraded 
 An F‐550 truck will be delivered this summer 

 
 

 

 Ongoing facility upgrades are needed that  include heaƟng 

control, HVAC, fire systems 

 Road resurfacing will be needed in near future 

 Material source development 

 Material source road development (an evacuaƟon route) 

 CompleƟon of power distribuƟon system upgrades 

 Addressing sewer system clean‐out realignment 

 NSB’s former Search & Rescue building boiler system 

needs replacement and other finish upgrades  

 The washateria needs further upgrades for full 

funcƟonality 

 Roads are due for resurfacing due to weathering and 

water/sewer installaƟons 

 Landfill fence requires upgrade 

AnƟcipated Capital Needs 
(as idenƟfied in the Repair and Replacement Schedule) 
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POINT LAY 
2015 6 YEAR CAPITAL IMPROVEMENT PLAN 

School Bus Replacement, $150,000 

Areawide Sewage Tanks, $975,000 

Point Lay Heavy Equipment, $630,000 

Upfund to  Point Lay Ouƞall Line Upgrades, $450,000 

Point Lay Fire StaƟon Floor Replacement civil phase, $1,100,000 

Point Lay Replacement Water/Sewer System Design, $485,000 

Point Lay FaciliƟes Major Repairs & Upgrades, $500,000 

2015‐10 R��ÊÃÃ�Ä��� PÙÊ¹��ãÝ 

 The spill response equipment at the fuel staƟon needs replacement 

 The treated effluent ouƞall line needs major repair 

 Upgrades are needed to the second water tank  

 The NSB conƟnues to operate faciliƟes with components beyond their useful life.  Ongoing facility upgrades 

are needed that may include heaƟng control, HVAC, fire systems 

 Resolve subsidence issues within the community 

 Implement changes to water and sewer distribuƟon systems 

 ResidenƟal housing is needed 

 Re‐establish funcƟonality of the facility previously a Washateria 

 Honeybucket sewage lagoon needs upgrading 

 Regrading the enƟre community for proper drainage 

 Kali School renovaƟons are complete 

 The teacher housing project is ongoing 

 The replacement water tank is operaƟonal  

 Drum crushers have been purchased for Public Works 

 The telephone system has been upgraded 

 Fire StaƟon floor replacement is in the permiƫng phase 

 Six new sewage tanks have been delivered and are 

awaiƟng installaƟon 

 AddiƟonal street lights have been received and 

installaƟon is ongoing 

 Snow fence work is ongoing; The design is complete and 

is under permiƫng review 

2015 TÙ®��½ CÊçÄ�®½ PÙ®ÊÙ®ã®�Ý 

1.  Water/Sewer System Replacement, sewage holding tanks 

2.  Washateria, It's the PRIORITY #1 project. 

3.  FloaƟng Fuel Delivery Line across lagoon for project analysis 

4.  Replace the LED street lighƟng. 

5.  More power poles/street lights, the road to the beach/boat dock is dark. 

6.  Road to Airport (shortcut road). 

7.  Housing. 

8.  Senior housing. 

9.  WeatherizaƟon. 

10. Gravel Haul. 

11. Waste Heat, NSB FaciliƟes. 

12. Child Care. 

Sã�ãçÝ Ê¥ M�¹ÊÙ PÙÊ¹��ãÝ 

AÄã®�®Ö�ã�� C�Ö®ã�½ N���Ý (as idenƟfied in the Repair & Replacement Schedule) 

P O I N T  L AY  
2015 6-Year  Capi ta l  Improvement  Plan 
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Status of Major Projects 
 

 Snow fence design is nearly complete  

 Emergency water / sewer system repairs are ongoing 

 Sewer heat trace repairs are ongoing 

 The water treatment plant design is complete 

 The water storage tank T‐2 will receive upgrades  

 The airport resurfacing is scheduled for summer 2015 

 AddiƟonal street lights installaƟon is ongoing 

 A new generator has been installed at the Fire StaƟon 

 The old BIA school site remediaƟon is ongoing  

 Drum crushers have been purchased for Public Works 

 The telephone system has been upgraded 

 Fire alarm system upgrades in all NSB faciliƟes is ongoing 

 A new Public Works building is being fast‐tracked and is 

currently in the design & gravel procurement phase 

2015-10 Recommended Projects 
 

 Water & Sewer Heat Trace Major Repairs, 1,500,000 

 Ouƞall Line Repair, $750,000 

 Wainwright Airport Upgrade, $1,733,000 

 Wainwright FaciliƟes Major Repairs and Upgrade, $500,000 

 AIN PW Facility Ph I, $9,000,000 

Anticipated Capital Needs 
(as identified in the Repair & Replacement Schedule) 

 The power plant is scheduled for 

replacement. 

 Water tank T‐2 needs substanƟal repair. 

 The wastewater treatment plant is exceeding 

design capacity. 

 ConstrucƟon funding for a major renovaƟon 

of water treatment plan is needed. 

 The NSB conƟnues to operate faciliƟes with 

components beyond their useful life.  

Ongoing facility upgrades are needed that 

may include heaƟng control, HVAC, fire 

systems. 

 

City Council Requests (2014) 
 

1. BIA school site soil remediaƟon  

2. Water and sewer direct bury  

3. Repair water tank T‐1  

4. New subdivision development plan 

5. Street lighƟng to lagoon boat dock 

W A I N W R I G H T

Source:  Alaska Dispatch News 

Source:  Alaska Dispatch News 

NSB Comprehensive Plan  
Short Term Goals 

 

Goal 1. Day Care Center 

Goal 2. Tupkak Bar Road 

Goal 3. Facility DemoliƟon Recycling Program 

Goal 4. Lighted Roads 

Goal 5. Fiber OpƟc Upgrade 
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AREAWIDE 

2015 6-Year Capital Improvement Plan 

SERVICE AREA 10 
2015‐10 Recommended Projects 
None 
 

Status of Major Projects 
 The landfill incineraƟon building retrofit design is complete; work conƟnues on the landfill expansion 

and equipment procurement  
Water and wastewater treatment facility is scheduled for compleƟon in late 2015  
Oxbow Landfill Incinerator Gas Pipeline design effort is  on hold to consider industry’s alternaƟve 
 

AnƟcipated Capital Needs 
(as idenƟfied in the Repair & Replacement Schedule) 
 The NSB conƟnues to operate faciliƟes with components beyond their useful life.  Ongoing facility 

upgrades are needed that may include heaƟng control, HVAC, fire systems (SA‐10 Hotel and vehicle 
maintenance shop) 

A final plan for disposiƟon of exisƟng incinerator and water/wastewater plant  combined facility and 
demoliƟon with site remediaƟon is needed 

A new incinerator at the new Oxbow Landfill facility is needed 

2015 6-Year Capital Improvement Plan 

AW Water Systems Major Repairs, $2,500,000 

AW Sewer Systems Major Repairs, $2,500,000 

AW Backflow Valve InstallaƟon, $240,000 

AW Sludge Dewatering Press, $325,000 

AW Hazardous Material Disposal, $900,000 

Areawide Power GeneraƟon Upgrade, $1,500,000 

Areawide Fuel Tank Mgt Systems, $750,000 

AW Street LighƟng, $140,000 

AW Police Facility Repairs and Upgrades, $100,000 

S&R AircraŌ Parts, Upgrades, Refurbishment, $403,000 

S&R New Helicopter, $2,610,000 

AW Fire Dept PPE Replacement Phase II, $375,000 

AW RemediaƟon of Contaminated Sites, $900,000 

Project Analysis Reports, $750,000 

AW Fire System Upgrade, $2,000,000 

AW Water and Sewer Equipment, $400,000 

Areawide Childcare FaciliƟes Upgrades, $1,000,000 

2015‐10 Recommended Projects 
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 2015 6 Year Capital Plan
per NSBMC 3.15.050 (C)

PAST FUNDS CURRENT FUNDS FUTURE FUNDS END

* per NSBMC 11.040(a)(1) UPF Upfund CLOSING
PROJECT PROJECT TOTAL  CURRENT 2015‐10

CAPITAL PROJECTS BY ORDINANCE SECTION START CLOSE APPROPRIATIONS UNENCUMBERED FUNDING Fiscal Year
FY FY TO DATE (April 2015) 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Section 6 ‐ Educational Facilities

06‐187 District‐wide Facility Upgrades  2007 2017 $8,078,000 $801,742 $60,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐189 Trapper School Major Renovation 2008 2015 $5,815,000 $30,819 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐190 AW School Bus Replacement 2010 2018 $996,000 $9,449 $300,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐191 Nunamiut School Renovation 2010 2015 $8,692,000 $28,848 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐192 PIZ Kali School Major Renovations 2010 2015 $11,125,000 $117,760 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐193 Districtwide Technology Upgrades 2011 2017 $2,582,000 $630,733 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐195 Tikigaq School Major Renovation & Gym Addition 2012 2019 $24,142,000 $873,887 $7,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

06‐196 KAK Kaveolook School Gymnasium Addition 2012 2018 $15,363,000 $492,364 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐197 ATQ Meade River School Renovation 2014 2019 $1,000,000 $999,542 $6,183,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

06‐198 Pt Lay Teacher Housing Replacement 2014 2019 $3,553,000 $520,007 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐199 BRW Residential Learning Support Center 2015 2020 $0 $0 $2,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $81,346,000 $4,505,150 $15,543,000

Section 7 ‐ Roads, Street and Watercourses
07‐230 Platting and Survey of Dedicated Rights of Way 1997 2017 $614,000 $164,784 ‐ ‐ ‐ 1997

07‐238 AW Gravel Acquisition 2002 2017 $73,181,000 $6,786,899 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2002

07‐239 AW Snow Fences  2002 2018 $7,703,000 $3,599,553 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2002

07‐241 AW Emergency Response 2002 2016 $6,064,000 $1,357,686 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2002

07‐245 AW Road Upgrades 2005 2016 $642,000 $153,886 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐246 AKP Bridge 2005 2015 $6,217,000 $2,464,757 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐250 AW Culvert Repair/Replace 2006 2016 $710,000 $465,856 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐251 BRW Arctic Research Center Road 2007 2020 $12,713,000 $665,851 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
07‐259 Isatkoaq Dam / Ahkovak Road Upgrade 2009 2016 $2,698,000 $303,014 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐260 BRW Road Improvements 2009 2016 $697,000 $258,363 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐262 BRW Yugit Street Extension 2010 2017 $4,700,000 $270,066 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐263 Wainwright Sea Wall Reconstruction 2010 2015 $12,359,000 $2,332,431 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐264 AKP Museum Road 2010 2017 $1,667,000 $1,417,036 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐266 AW Community Mapping 2012 2015 $196,000 $36,882 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐267 ATQ Cemetery Road Upgrade & Repair 2012 2016 $250,000 $248,424 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
07‐268 BRW Coastal Erosion Mitigation 2013 N/A $4,600,000 $3,509,929 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
07‐269 PHO Coastal Erosion Mitigation 2013 N/A $2,913,000 $1,933,397 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
07‐270 BRW Nunavaak Road Upgrade 2014 2018 $500,000 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
07‐271 PHO Road Resurfacing 2015 2019 $0 $0 $400,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $138,424,000 $26,468,814 $400,000

Section 8 ‐ Public Housing
08‐165 AW Residential Weatherization 2008 2015 $4,411,000 $1,188,878 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
08‐166 AW Residential Housing Development 2014 N/A $20,500,000 $20,498,349 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $24,911,000 $21,687,227 $0

Section 9 ‐ Water Facilities
09‐117 BUS Service Connections 2000 2017 $12,532,000 $618,013 ‐ ‐ ‐ 2000

09‐121 Utilidor Repairs and Upgrades 2001 2018 $7,025,000 $1,046,205 $1,500,000 ‐ ‐ ‐ ‐ ‐ ‐ UPF
09‐127 Water Systems Major Repairs 2005 2018 $12,156,000 $591,091 $3,715,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
09‐131 AIN W/S Repairs 2008 2015 $18,525,000 $419,944 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐132 BRW W&S Extension 2008 2015 $34,433,000 $589,420 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐133 PIZ Sewage Outfall Relocation 2009 2017 $513,000 $203,544 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
09‐134 Point Hope W/S Distribution System 2009 2016 $5,446,000 $1,440,233 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Current Capital Improvements Financial SummaCurrent Capital Improvements Financial Summary *

5/17/2015
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 2015 6 Year Capital Plan
per NSBMC 3.15.050 (C)

PROJECT PROJECT TOTAL  CURRENT 2015‐10

CAPITAL PROJECTS BY ORDINANCE SECTION START CLOSE APPROPRIATIONS UNENCUMBERED FUNDING Fiscal Year
FY FY TO DATE (April 2015) 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

09‐135 KAK W/S System Connection 2009 2015 $563,000 $72,683 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐136 PIZ Water Tank Repair and Upgrade 2010 2016 $8,805,000 $393,410 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐137 ATQ W/S Connection 2010 2022 $1,050,000 $147,444 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF
09‐138 NUI W/S Connection 2010 2023 $1,050,000 $154,056 $900,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

09‐139 Utilidor Fire Detection 2010 2015 $4,650,000 $503,747 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐142 New BRW Residential W&S Connections 2011 2017 $1,750,000 $555,447 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐144 AW Water Treatment Nano 2011 2015 $1,294,000 $100 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐145 AIN Water Plant Upgrades 2011 2019 $885,000 $48,387 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
09‐147 AKP Water Storage Upgrades 2011 2015 $1,472,000 $272,939 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐148 AKP W/S Connection 2012 2020 $750,000 $74,914 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
09‐149 AW Water Tank Protection 2012 N/A $3,285,000 $938,188 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
09‐150 AW Water Plan SCADA System 2013 2018 $450,000 $443,718 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
09‐151 Point Lay Replacement Water & Sewer System 2015 2025 $0 $485,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

 Section Totals $116,634,000 $8,513,485 $6,600,000

Section 10 ‐ Sewage Treatment Disposal Facilities
10‐104 BRW Sewage & Disposal Treatment 2002 2016 $21,880,000 $467,740 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
10‐106 Areawide Sewer System Upgrades 2005 2018 $10,596,000 $407,744 $3,065,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
10‐107 AW Sewer Tank Upgrades 2005 2019 $2,300,000 $54,968 $975,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
10‐108 Heat Trailer & Control Panels Replacement 2010 2015 $1,400,000 $858,586 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
10‐109 BUS Pump Station Upgrades 2011 2015 $602,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
10‐111 AW Sewage Lagoon 2013 2019 $205,000 $103,451 $400,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
10‐112 Heat Trace Upgrades 2013 2019 $1,610,000 $202,956 $1,500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
10‐113 Vacuum Station SCADA Upgrades 2014 2016 $245,000 $245,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
10‐114 AKP Secondary Leach Field 2014 2017 $530,000 $386,020 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
10‐115 Kaktovik WWTP Expansion 2014 2020 $382,000 $382,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
10‐116 BRW WWTP Permiate Piping Upgrade 2014 2016 $384,000 $384,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
10‐117 PHO Sewer Main Line Upgrade 2014 2020 $2,300,000 $2,008,856 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
10‐118 AIN/PIZ/NUI Outfall Line Major Repairs 2015 2019 $0 $0 $1,200,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $42,434,000 $5,501,320 $7,140,000

Section 11 ‐ Airport Terminal Facilities
11‐044 Areawide Airport Upgrades 1994 2017 $11,584,000 $2,149,103 ‐ ‐ ‐ 1994

11‐058 NUI/AIN Airport Improvements 2008 2015 $540,000 $39,794 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
11‐060 New Barter Island Airport 2009 2015 $2,613,000 $710,169 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
11‐061 ATQ/PIZ Airport Improvements 2009 2015 $540,000 $45,341 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
11‐063 Wainwright Airport Upgrade 2012 2017 $10,700,000 $2,114,906 $1,733,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
11‐064 Kaktovik Airport Relocation 2012 2017 $45,608,000 $4,105,611 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
11‐065 Airport Snow Removal Equipment 2012 2018 $1,710,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

 Section Totals $73,295,000 $9,164,924 $1,733,000

Section 13 ‐ Light, Power and Heating Systems
13‐145 AW Power Grid Upgrades 1991 2016 $7,982,000 $56,484 ‐ ‐ ‐ 1991

13‐205 AW Hazardous Material Disposal 1998 2018 $7,921,000 $752,633 $900,000 ‐ ‐ ‐ 1998

13‐209 AW Power Generation Upgrade 1998 2018 $16,706,000 $2,740,968 $1,500,000 ‐ ‐ ‐ 1998

13‐222 AW Waste Heat Recovery 2000 2020 $5,715,000 $1,073,692 ‐ ‐ ‐ 2000 UPF UPF
13‐228 AW Fuel Tank Upgrades 2003 2019 $12,796,000 $1,816,483 $2,700,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐230 PIZ New Power Plant Facility 2004 2015 $9,718,000 $559 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐233 AW Wind Generation 2005 N/A $1,132,000 $166,618 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐237 Oxbow Landfill New Gas Line 2005 2015 $250,000 $198,915 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐245 AW Out of Service Tank Demolition/Removal 2007 2015 $1,721,000 $299,259 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
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13‐250 AW Fuel Tank Mgmt. System Installation 2008 2017 $2,085,000 $1,281,863 $750,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐251 AW Power Grid Preservation 2009 2018 $1,453,000 $103,306 $210,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐252 Atqasuk Power Transmission Line 2010 N/A $438,000 $402 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐254 AIN & KAK Fuel Pipeline 2010 2015 $812,000 $10,149 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐258 Village Power Distribution Grid Upgrades 2011 2021 $7,624,000 $852,481 $2,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF
13‐259 PHO Power Plant / Utilidor Upgrades 2011 2017 $16,839,000 $1,027,518 $2,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐260 Nuiqsut H2S Gas Scrubber 2011 2018 $4,100,000 $4,024,298 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐261 AW Fuel Truck Loading Rack Install & Upgrades 2011 2017 $3,008,000 $1,896,487 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐263 AW Fuel Delivery Vehicles 2011 2017 $1,002,000 $167,648 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐264 PIZ Replacement Power Plant 2011 2015 $10,817,000 $145,026 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐265 AW Electrical Metering Upgrades 2012 N/A $145,000 $830 $300,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐266 Nuiqsut Power Plant Upgrade 2013 2018 $5,972,000 $4,339,252 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐267 Kaktovik Power Plant Upgrades 2013 2019 $807,000 $183,243 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐268 Nuiqsut SCADA System 2013 2016 $109,000 $108,550 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐269 AW Fuel Header Containment Upgrades 2013 2015 $386,000 $33,102 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐270 AW Street Lighting 2013 N/A $146,000 $23,147 $140,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐271 NUI Natural Gas Pipeline Repairs 2013 N/A $2,000,000 $1,191,837 $12,940,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐272 AW Fuel Spill Response 2014 N/A $1,100,000 $1,100,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
13‐273 Hazardous Material Containment Pallets 2014 2019 $83,000 $41,020 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐274 BRW Marine Header & Pipeline Relocation 2015 2019 $0 $0 $700,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
13‐275 BRW NARL Gas Line Upgrade 2015 2019 $0 $0 $3,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $122,867,000 $23,635,771 $27,140,000

Section 14 ‐ Public Safety Facilities
14‐094 Police Facility Repairs/Upgrade 2001 2018 $3,875,000 $293,265 $100,000 ‐ ‐ ‐ ‐ ‐ ‐ 2000

14‐100 AW Fire Station Fire System Upgrades 2005 2016 $3,625,000 $2,565,865 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐106 S&R Aircraft Parts, Upgrades and Refurbishments 2006 2017 $10,332,000 $2,314,389 $403,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐107 BRW E‐911 System 2006 2016 $512,000 $5,596 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐108 BRW Digital Repeater Upgrade 2006 2016 $507,000 $477,783 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐112 AIN/ATQ/NUI FF&S Replacement 2007 2015 $292,000 $10,691 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐116 AW Fire Station Floor Replacement                        2009 2019 $4,466,000 $210,044 $1,100,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
14‐118 BRW New Search and Rescue Hangar  2010 2019 $1,100,000 $1,094,432 $10,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
14‐119 BRW PSO Fire System 2011 2015 $226,000 $89 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐122 AW Fire Station Generators 2012 N/A $872,000 $536,254 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐124 AW Fire Dept. Equipment Upgrade 2013 N/A $659,000 $391,230 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐125 Helicopter Replacement 2013 2018 $38,000,000 $10,562,494 $2,610,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
14‐127 Barrow Ambulance Replacement 2014 2017 $245,000 $245,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
14‐128 AW Fire Department PP&E Replacement 2014 2018 $375,000 $375,000 $375,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

 Section Totals $65,086,000 $19,082,132 $14,588,000

Section 15 ‐ Sanitary Facilities
15‐088 Village Landfill Fences 1999 N/A $3,530,000 $427,474 ‐ ‐ ‐ 1999

15‐095 AW Remediation of Contaminated Project Sites 2004 2018 $5,080,000 $536,768 $900,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
15‐099 KIC Tank Farm Pad Remediation 2009 2017 $2,500,000 $1,801,408 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
15‐101 TOS Upgrades 2011 N/A $1,086,000 $392,517 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
15‐102 BRW Southpad Remediation 2012 2016 $4,500,000 $3,074,444 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
15‐103 AW Medical Waste Burners 2013 2016 $698,000 $209,332 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
15‐104 Barrow Landfill 2014 N/A $11,696,000 $11,473,266 $4,300,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
15‐105 SA‐10 Oxbow Landfill Expansion 2014 N/A $23,000,000 $15,455,743 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

 Section Totals $52,090,000 $33,370,953 $5,200,000
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Section 17 ‐ Communications
17‐025 Infocomm UPS Replacement 2008 2016 $231,000 $187,358 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
17‐026 AW Radio System Upgrade 2010 2016 $10,261,000 $8,394,892 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
17‐027 Communication System Upgrade 2010 2016 $5,000,000 $4,571,336 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
17‐028 AW Telephone System Upgrade 2011 2015 $2,068,000 $19,483 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
17‐029 Infocomm HVAC Fire System 2011 2015 $496,000 $19,284 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
17‐030 East Barrow Fiber Optic Upgrade 2012 2015 $858,000 $117,178 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
17‐031 AS/400 Replacment & Disaster Recovery Data Mirrorin 2012 2021 $254,000 $7,043 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
17‐032 AW Kiosk Machines 2013 2016 $138,000 $58,902 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
17‐033 Arctic National Broadband Network 2014 N/A $4,000,000 $1,771,225 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

 Section Totals $23,306,000 $15,146,702 $0

Section 18 ‐ General Capital Projects
18‐041 Project Analysis Reports 1997 2017 $13,111,000 $1,101,011 $750,000 ‐ ‐ ‐ 1997

18‐042 AW Fire System Upgrade 1997 N/A $3,559,000 $194,017 $2,000,000 ‐ ‐ ‐ 1097 UPF
18‐045 Major Repair of NSB Facilities 1998 2016 $6,622,000 $143,385 ‐ ‐ ‐ 1998

18‐052 AW Water Sewer Equipment 2002 N/A $3,084,000 $1,105,376 $400,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐053 NSB Infrastructure Major Repairs 2003 2016 $1,780,000 $350,428 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐054 Areawide Light Duty Vehicles 2003 2016 $9,481,000 $13,442 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐057 Barrow 12‐Plex Upgrade (5135 Herman St  Health Cent 2004 N/A $6,983,000 $500,347 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐063 Barrow Gas Fields Upgrade 2005 N/A $28,642,000 $2,004,674 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐065 AW High Efficiency Lighting & Facility Controls 2006 N/A $2,737,000 $190,554 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF
18‐069 AW Glycol Replacement 2006 N/A $3,050,000 $2,624,216 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐072 NUI Facilities Major Repairs/Upgrades 2007 2017 $2,350,000 $260,791 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐073 AKP Facilities Major Repairs/Upgrades 2007 2017 $2,865,000 $794,558 $800,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐074 ATQ Facilities Major Repairs/Upgrades 2007 2017 $2,750,000 $530,386 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐075 PTH Facilities Major Repairs/Upgrades 2007 2017 $3,400,000 $50,077 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐076 AIN Facilities Major Repairs/Upgrades 2007 2017 $3,070,000 $454,480 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐077 KAK Facilities Major Repairs/Upgrades 2007 2017 $2,850,000 $320,295 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐079 Wainwright Community Bldg PAR/Design 2007 2015 $445,000 $215,462 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐080 Barrow Public Transit 2007 2017 $2,464,000 $916,143 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF
18‐081 ATQ Heavy Equip. Replacement & Upgrade 2008 2017 $1,603,000 $162,185 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐082 KAK Heavy Equip. Replacement & Upgrade 2008 2017 $1,898,000 $65,712 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐083 PHO Heavy Equip. Replacement & Upgrade 2008 2017 $1,726,000 $67,507 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐084 Village Heavy Equipment Major Repair 2008 2017 $2,050,000 $347,405 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐086 AIN Heavy Equip. Replacement & Upgrade 2008 2017 $1,418,000 $188,507 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐087 PIZ Heavy Equip. Replacement & Upgrade 2008 2017 $2,148,000 $236,538 $630,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐088 NUI Heavy Equip. Replacement & Upgrade 2008 2017 $1,511,000 $145,207 $486,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐089 BRW Heavy Equip. Replacement & Upgrade 2008 2017 $7,233,000 $448,580 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐090 BGF Well Drilling Program (BA) 2009 2016 $45,219,000 $2,251,429 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐091 BGF Well Drilling Program 2009 2016 $59,298,000 $5,064,319 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐092 BRW Facil & Equip. Major Repairs & Upgrades 2010 2017 $4,200,000 $1,000,444 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐093 PIZ Facil & Equip. Major Repairs & Upgrades 2010 2017 $2,250,000 $121,104 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐094 BRW Heavy Equip. Major Repair 2010 2017 $1,180,000 $452,166 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐095 AIN Old BIA School Demolition 2011 2016 $1,737,000 $104,111 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐096 BGF Fire Suppression Systems 2011 2017 $2,775,000 $360,816 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐097 AKP Heavy Equipuipment Replacement & Upgrade 2011 2017 $1,900,000 $236,898 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐099 BRW Wildlife Facility 2013 2022 $2,000,000 $520,230 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF
18‐100 AW Childcare Facilities Upgrades (BRW/NUI/PHO/AKP) 2013 N/A $2,408,000 $198,813 $1,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
18‐101 AIN Public Works Facility Replacement 2014 N/A $2,944,000 $2,944,000 $9,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $244,741,000 $26,685,615 $18,566,000

5/17/2015
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 2015 6 Year Capital Plan
per NSBMC 3.15.050 (C)

PROJECT PROJECT TOTAL  CURRENT 2015‐10

CAPITAL PROJECTS BY ORDINANCE SECTION START CLOSE APPROPRIATIONS UNENCUMBERED FUNDING Fiscal Year
FY FY TO DATE (April 2015) 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Section 19 ‐ Health Facilities
19‐070 Village Health Clinic Morgues 2010 2015 $4,100,000 $539,599 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
19‐071 PIZ Health Clinic Ramp Upgrade 2011 2015 $1,319,000 $104,677 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
19‐073 CYS Renovation / Upgrade 2012 2016 $470,000 $36,886 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
19‐074 SR. Bus Replacement 2012 N/A $782,000 $379,831 $168,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

 Section Totals $6,671,000 $1,060,993 $168,000

Section 20 ‐ Library and Cultural Facilities
20‐001 IHC Expansion & Renovation 2006 N/A $2,300,000 $895,303 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
20‐002 AKP Museum Addition 2007 2015 $3,450,000 $317,957 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

 Section Totals $5,750,000 $1,213,259 $0

Section 22 ‐ Administrative Facilities
22‐016 AW Computer Replacements 1993 N/A $3,151,000 $457,878 ‐ ‐ ‐ 1993

22‐020 AW Office Machine Replacements 2007 N/A $1,361,000 $97,603 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
22‐021 AW Network Upgrade 2007 2016 $877,000 $118,818 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
22‐024 Emergency Ops Center / Joint Training Center 2012 2017 $2,327,000 $1,813,519 $1,925,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
22‐025 JD Edwards Software 2013 N/A $840,000 $287,030 $750,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $8,556,000 $2,774,848 $2,675,000

TOTALS     TOTAL $1,006,111,000 $198,811,193 $99,753,000

5/17/2015
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Report Year 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%

Location Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

Wainwright 379,367,097$                        Summary  AIN 36,052 1,036 2,227 750 30,391 2,328 29 568                72,784,047$                    

Point Hope 391,269,116$                        Summary  PHO 30,583 227 7,548 492 3,655 76 1 52                  42,580,954$                    

Point Lay 219,503,482$                        Summary  PIZ 27,244 489 945 1,778 5,579 2,164 16 2,282             38,198,489$                    

Barrow 1,712,856,599$                     Summary  BRW 148,262 13,585 11,554 5,799 77,679 17,555 76 25,700           274,433,162$                  

Atqusuk 238,022,299$                        Summary  ATQ 31,748 5,488 5,152 655 4,056 626 11 3,425             47,725,361$                    

Nuiqsut 351,510,713$                        Summary  NUI 35,476 253 497 485 13,809 343 24 6,334             50,863,058$                    

Kaktovik 258,810,872$                        Summary  BTI 21,018 220 88 156 25,078 1,117 18 1,251             47,677,658$                    

Anaktuvuk Pass 247,926,255$                        Summary  AKP 18,822 787 2,157 696 13,831 2,234 13 2,629             38,526,285$                    

Service Area 10 65,190,329$                          Summary  SA10 4,379 0 1,326 10,766 292 0 10 2,921             16,762,871$                    

Totals 3,864,456,762$                 353,583          22,086          31,494         21,575         174,370         26,444             198      45,162         656,648,817$              

$353,582,749 $22,085,601 $31,494,101 $21,575,310 $174,369,844 $26,444,279 45,161,555    

$109,441,469 $109,441,469 $109,441,469 $109,474,469 $109,441,469 $109,441,469

109,441             109,441$        109,441         109,474         109,441           109,441              4,516             

North Slope Borough Capital Repair and Replacement Schedule Summary
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Summary Appraisal of Community Buildings, Infrastructure 
and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or Replacement during year specified (in 
thousands of dollars)
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NORTH SLOPE BOROUGH 6 YEAR CAPITAL IMPROVEMENT PLANNING PROCESS

CIP FY 2015
Community Buildings, 

Infrastructure and Equipment 
Assets by Ordinance Section

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Section 

No. Asset Value Section Description 2015 2016 2017 2018 2019 2020 Six Year Total

06 658,993,340$         Education Facilities 91,790 11,086 6,022 1,251 38,625 13,114 22 15,464 161,888,549$      
07 394,914,060$         Roads, Steets & Water Courses 30,419 328 335 586 10,229 858 0 0 42,755,707$        
08 113,254,572$         Public Housing 18,018 318 368 0 23,266 545 62 11,040 42,514,458$        
09 1,071,498,928$      Water Facilities 85,366 142 8,209 94 35,604 173 0 0 129,588,781$      
10 437,731,867$         Sewer Facilities 6,084 477 6,407 71 14,714 206 0 0 27,959,589$        
11 92,125,390$           Airports 10,975 671 1,808 1,374 570 370 0 0 15,767,194$        
13 484,022,793$         Power and Light Facilities 29,928 950 1,737 1,587 11,818 435 7 1,421 46,455,005$        
14 107,353,400$         Public Safety Facilities 19,800 818 581 509 4,945 6,191 57 6,916 32,843,585$        
15 27,189,517$           Sanitary Facilities 1,747 53 16 53 278 1,044 0 0 3,191,821$          
17 3,720,080$            Communiciations 1,975 0 67 56 0 0 0 0 2,098,584$          
18 224,679,662$         General Capital Facilities 40,253 5,848 1,637 12,230 17,885 889 34 5,636 78,741,517$        
19 108,617,200$         Health Facilities 9,147 1,018 1,711 359 5,273 2,041 5 532 19,548,914$        
20 34,643,800$           Library and Cultural Facilities 0 0 0 0 3,336 0 0 0 3,336,411$          
22 106,412,533$         Administration Facilities 8,080 377 2,598 3,404 7,825 578 11 4,153 22,861,771$        

Totals 3,865,157,142$      353,583     22,086     31,494     21,575     174,370   26,444     198    45,162      656,648,817$      

North Slope Borough Capital Repair and Replacment Schedule by Ordinance Section
Current Dollar Value of Systems/Components that require Renewal or 

Replacement during year specified in thousands of dollars
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Education Facilities, 
$171,167,192

Roads, Steets & Water 
Courses, $42,755,707

Public Housing, $49,138,173Water Facilities, 
$129,588,781Sewer Facilities, $27,959,589

Airports, $15,767,194

Power and Light Facilities,
$46,455,005

Public Safety Facilities, 
$36,993,336

Sanitary Facilities, $3,191,821

Communiciations, $2,098,584

General Capital Facilities, 
$82,123,054

Health Facilities, $19,867,910

Library and Cultural Facilities, 
$3,336,411

Administration Facilities, 
$25,353,485 CAPITAL NEEDS 2015‐2020

$656.6 Million
These projections are for the necessary
upgrades or replacement or repurposing
of existing Borough Assets over the 
next 6 years.
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Education Facilities, 
$28,527,865

Roads, Steets & Water 
Courses, $7,125,951

Public Housing, $8,189,695
Water Facilities, $21,598,130

Sewer Facilities, $4,659,931

Airports, $2,627,866

Power and Light Facilities,
$7,742,500

Public Safety Facilities, 
$6,165,556

Sanitary Facilities, $531,970

Communiciations

General Capital Facilities, 
$13,687,176

Health Facilities, $3,311,318

Library and Cultural Facilities
Administration Facilities, 

$4,225,581

CAPITAL NEEDS EACH YEAR 2015‐2020
$109.4 Million

These projections are for the average  
amount  that may be needed each year
for upgrades or replacement or repurposing
of existing Borough Assets.
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 129,370,448$          Community Structures 26,714 39 590 0 19,165 2,092 29 568        48,599,929$           
XXX1 382,800$                     Search and Rescue 14 -40 1975 0 0 0 0 0 0 20 383 -$                            
XXX2 803,302$                     Fuel Station 13 -8 2007 234 39 0 0 0 0 0 0 273,079$                    

1414.0 1,907,700$                  5-Plex 08 -19 1996 1,173 0 0 0 0 212 0 0 1,384,533$                 
1411 1,907,700$                  5-Plex (NSBSD) 08 -14 2001 58 0 10 0 0 0 1 96 68,733$                      
1220 4,711,800$                  Fire Station 14 -19 1996 2,072 0 0 0 0 1,080 0 0 3,151,757$                 
0565 2,338,900$                  Olgoonik Corp Store 22 5 2020 0 0 0 0 117 276 0 0 393,264$                    
1014 1,000,000$                  BIA School 18 -32 1983 1,000 0 0 0 0 0 0 0 1,000,000$                 
0121 16,973,400$                Vehicle Maint. Shop 18 -1 2014 5,364 0 579 0 0 0 0 0 5,943,033$                 
0117 7,295,800$                  Power Plant 13 -10 2005 947 0 0 0 748 0 0 0 1,695,284$                 
XXX3 235,200$                     Lift Station Bldg 10 0 2015 22 0 0 0 0 0 0 0 22,368$                      
0109 6,994,862$                  Sewage Treatment Plant 10 0 2015 560 0 0 0 0 0 0 0 559,664$                    
1722 458,500$                     Single Family Residence (NSBS 08 -10 2005 161 0 0 0 131 0 0 0 291,867$                    
1724 408,500$                     Single Family Residence (NSBS 08 -10 2005 143 0 0 0 117 0 0 0 260,039$                    
1726 350,400$                     Itinerant Duplex (NSBSD) 08 -10 2005 123 0 0 0 100 0 0 0 223,054$                    
0567 20,993,300$                Alak Elementary School 06 0 2015 3,734 0 0 0 1,786 115 0 0 5,634,013$                 

0567.1 38,489,400$                Alak High School 06 -10 2005 8,171 0 0 0 13,532 0 0 0 21,703,171$               
1720 400,800$                     School Maint Bldg 06 -10 2005 39 0 0 0 145 0 4 37 184,154$                    
1728 443,700$                     School Service Garage 06 -10 2005 47 0 0 0 150 0 4 52 197,336$                    
1710 2,343,900$                  School Utility Building 06 0 2015 414 0 0 0 1,034 0 0 0 1,447,566$                 
1236 3,904,635$                  Water Treatment Bldg 09 -2 2013 187 0 0 0 0 0 0 0 186,933$                    
1236 4,474,377$                  Water Treatment Bldg Addn 09 -7 2008 372 0 0 0 1,193 0 0 0 1,564,886$                 
1236 489,600$                     Water Treatment Bldg Shop 09 -23 1992 186 0 0 0 0 0 0 0 185,679$                    
1235 7,267,900$                  Health Clinic 19 1 2016 897 0 0 0 0 410 0 0 1,307,359$                 
1239 2,347,000$                  Police Department 14 0 2015 275 0 0 0 0 0 0 0 275,068$                    
1241 1,597,300$                  Housing Maintenance Shop 18 -20 1995 135 0 0 0 0 0 0 0 135,378$                    
0572 204,700$                     Single Family Res (NSBSD) 08 -10 2005 70 0 0 0 56 0 0 0 125,492$                    
0574 203,500$                     Single Family Res (NSBSD) 08 -10 2005 69 0 0 0 56 0 0 0 124,756$                    
0581 220,472$                     Single Family Res (NSBSD) 08 -15 2000 131 0 0 0 0 0 0 0 130,575$                    
0583 221,000$                     Single Family Res (NSBSD) 08 -15 2000 131 0 0 0 0 0 0 0 130,888$                    

0 -$                             0 0 0 0 0 0 0 0 0 0 0 0 -$                            
0 -$                             0 0 0 0 0 0 0 0 0 0 0 0 -$                            

IA Summary 239,483,699$          Community Infrastructure 3,930 701 16 0 11,067 0 0 -         15,713,797$           
EA Summary 10,512,950$            Community Equipment 5,408 296 1,622 750 158 236 0 -         8,470,321$             

Totals 379,367,097$          36,052        1,036     2,227     750        30,391       2,328     29          568        72,784,047$           

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 96,036,037$     Community Structures 10,011 462 66 553 6,287 1,633 13 2,629     19,013,549$     
0113 2,150,000$          5-Plex (NSBSD) 08 -10 2005 731 0 0 0 587 0 0 0 1,318,065$          

0114.1 12,993,200$        Nunamiut School Gymnasium 06 12 2027 0 0 0 0 0 0 0 0 -$                     
0114.2 17,343,900$        Nunamiut School Classrooms 06 12 2027 0 0 0 0 0 0 0 0 -$                     
0114.3 7,068,200$          Nanamiut School Vocational Bld 06 12 2027 0 0 0 0 0 0 0 0 -$                     
0118 -$                     Old Generator Bldg 18 -20 1995 0 0 0 0 0 0 0 0 -$                     
0110 -$                     Transient Housing (NSBSD) 08 -20 1995 0 0 0 0 0 0 0 0 -$                     
0122 1,249,500$          Washeteria 18 -13 2002 154 462 0 0 0 0 0 0 616,298$             
1042 2,723,700$          Heavy Equip Maint Shop 18 -20 1995 985 0 0 0 838 0 1 399 1,823,218$          
4005 1,176,200$          Tri-Plex (NSBSD) 08 -2 2013 103 0 66 0 0 0 0 0 169,288$             
3029 133,000$             Water Distibution Bldg 09 -19 1996 53 0 0 0 0 0 0 0 52,562$               
0205 2,830,400$          Police Department 14 -20 1995 766 0 0 0 798 0 0 0 1,563,698$          
0345 411,100$             Old School House 08 -24 1991 287 0 0 0 0 0 0 0 287,209$             
0341 2,965,200$          Simon Paneak Museum 20 10 2025 0 0 0 0 0 0 0 0 -$                     
0325 2,466,190$          Water Treatment Bldg 09 -5 2010 309 0 0 0 538 0 0 0 847,766$             
0032 193,500$             Well House 09 0 2015 19 0 0 0 0 0 0 0 18,887$               
3051 5,036,400$          Health Clinic 19 6 2021 0 0 0 0 0 635 0 0 635,315$             
1027 4,313,300$          Fire Station 14 -19 1996 396 0 0 0 0 989 9 1544 1,384,600$          
1023 11,576,300$        Maint & Operations (USDW) 18 -20 1995 5,542 0 0 0 3,526 0 0 0 9,067,674$          
0350 290,797$             Fuel Station 13 -8 2007 81 0 0 0 0 9 1 98 89,878$               
1018 6,440,300$          Heavy Equip Storage 18 0 2015 528 0 0 0 0 0 0 0 528,105$             
1024 8,264,800$          Power Plant 13 -6 2009 0 0 0 553 0 0 2 588 553,429$             
1020 5,311,950$          Sewage Treatment Plant 10 9 2024 0 0 0 0 0 0 0 0 -$                     
1077 1,098,100$          Teleconf & Laison Office 22 1 2016 58 0 0 0 0 0 0 0 57,556$               

0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     

IA Summary 142,935,258$   Community Infrastructure 5,211 0 1,792 0 6,485 54 0 -         13,541,376$     
EA summary 8,954,960$       Community Equipment 3,600 324 299 142 1,059 548 0 -         5,971,359$       

Totals 247,926,255$   18,822   787        2,157     696        13,831   2,234     13          2,629     38,526,285$     

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 93,578,737$     Community Structures 6,586 5,209 128 257 3,517 272 11 3,425     15,969,983$     
XXX1 4,624,760$          Sewage Treatment Bldg 10 0 2015 311 0 0 0 0 0 0 0 310,856$             
XXX2 354,972$             Tank Farm Dispensing Station 13 -5 2010 200 0 0 0 13 0 0 0 212,480$             

XXX2.1 100,000$             Tank Farm Station Sales Office 13 10 2025 0 0 0 0 0 0 0 0 -$                     
2406 3,377,600$          Heavy Equip. Maint. Shop 13 -13 2002 304 785 0 0 0 0 0 0 1,089,127$          
2406 4,843,400$          Heavy Equipt Storage Bldg 18 0 2015 169 0 0 0 0 0 0 0 169,339$             
XXX3 313,200$             M&O Trailer w/ Lean-to 18 -14 2001 162 0 0 0 0 0 0 0 162,206$             
4002 4,849,800$          Health Clinic 19 5 2020 0 0 0 0 599 0 0 0 599,145$             
5002 513,700$             Teacher Housing Duplex 08 -15 2000 316 0 0 0 0 0 0 0 315,823$             
5006 4,098,800$          Fire Station 14 -8 2007 345 0 128 0 0 0 1 140 472,456$             
4001 34,335,400$        Meade River School 06 -7 2008 200 0 0 0 1,515 0 4 2584 1,714,919$          
4001 168,800$             Transient Housing (NSBSD) 08 -19 1996 104 0 0 0 0 19 0 0 122,508$             
5007 703,000$             Bus Barn/Shop (NSBSD) 06 -24 1991 377 0 0 0 0 0 0 0 377,045$             
0421 139,500$             Teleconference Center 22 -8 2007 14 31 0 0 0 0 0 0 44,265$               
0419 109,400$             Laison Office 22 -8 2007 8 25 0 0 0 0 0 0 32,768$               
0425 2,154,800$          5-Plex (NSBSD) 08 -19 1996 1,276 0 0 0 0 253 0 0 1,529,276$          
0801 11,489,900$        USDW Bldg 18 -13 2002 1,097 4,369 0 0 0 0 0 0 5,466,389$          
0902 2,861,100$          Police Department 14 -6 2009 255 0 0 257 0 0 0 0 512,110$             
0106 11,848,300$        Power Plant 13 -5 2010 430 0 0 0 809 0 2 660 1,239,350$          
XXX5 1,261,800$          Vacuum Bldg 10 -5 2010 268 0 0 0 0 0 0 0 267,660$             
0104 4,594,805$          Water Treatment Bldg 09 0 2015 334 0 0 0 581 0 0 0 914,626$             
0102 -$                     Water Utility Bldg 09 -18 1997 0 0 0 0 0 0 0 0 -$                     
0417 205,600$             Single Family Res (NSBSD) 08 -18 1997 112 0 0 0 0 0 1 10 111,669$             
0414 205,600$             Single Family Res (NSBSD) 08 -18 1997 112 0 0 0 0 0 1 10 111,669$             
0706 218,000$             Single Family Res (NSBSD) 08 -18 1997 118 0 0 0 0 0 1 11 118,404$             
0821 206,500$             Itinerant Housing 08 -14 2001 76 0 0 0 0 0 1 10 75,894$               

0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     

IA Summary 135,749,252$   Community Infrastructure 21,690 0 4,912 0 227 0 0 -         26,829,205$     
EA summary 8,694,310$       Community Equipment 3,472 278 112 398 312 354 0 -         4,926,172$       

Totals 238,022,299$   31,748   5,488     5,152     655        4,056     626        11          3,425     47,725,361$     

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 787,763,694$    Community Structures 114,739 11,505 9,789 5,151 62,584 16,508 76 25,700   220,276,803$   
0251 5,031,000$           Planning & Community Services 22 -6 2009 819 0 0 1,021 0 0 0 0 1,839,583$          
0579 7,884,300$           Wellness Center Bldg A 19 -10 2005 2,092 0 381 0 1,921 0 0 0 4,394,157$          
1040 5,049,400$           Barrow Fire Station #1 14 -5 2010 592 0 0 0 463 0 1 295 1,055,275$          
1068 16,374,500$         Police Department 14 -19 1996 4,519 0 0 0 0 2,617 0 0 7,135,423$          
1064 765,000$              Police Dept Quonset 14 -30 1985 529 0 0 0 256 0 0 0 784,461$             
0966 191,900$              Single Family Residence 08 -30 1985 134 0 0 0 63 0 0 0 196,667$             
0829 7,430,400$           School District Admin Bldg 06 -10 2005 1,795 0 0 0 1,918 0 0 0 3,713,603$          
0723 1,659,000$           Wellness Center Bldg B 19 -8 2007 272 344 0 0 0 0 0 0 616,103$             
1274 26,144,733$         Borough Admin Bldg 22 -19 1996 1,420 0 1,390 2,256 918 0 0 0 5,983,128$          

1849N 643,900$              CO2 Duplex 206 08 -25 1990 293 0 0 0 280 0 0 0 572,387$             
1849L 2,271,900$           CO2 6-Plex 207 08 -10 2005 588 0 0 0 922 0 0 0 1,510,475$          
1849 30,273,800$         CO2 Offices and Gym 209 06 -10 2005 0 0 0 0 8,921 0 6 10025 8,921,135$          

1849A 4,453,400$           CO2 10-Plex 210 08 -10 2005 1,153 0 0 0 1,941 0 0 0 3,093,655$          
1849J 757,600$              CO2 Duplex 211 08 -10 2005 168 0 0 0 399 0 0 0 567,690$             
1849P 747,800$              CO2 Duplex 212 08 -10 2005 200 0 0 0 337 0 0 0 536,602$             
1849C 1,602,000$           CO2 4-Plex 215 08 -10 2005 428 0 0 0 721 0 0 0 1,149,553$          
1849H 5,575,100$           CO2 Warehouse 213 06 -10 2005 1,237 0 0 0 801 0 2 1892 2,037,830$          
1849K 408,800$              CO2 Duplex 214 08 -10 2005 109 0 0 0 184 0 0 0 293,344$             

1849D.1 3,087,300$           CO2 Grants Div 218 22 -10 2005 823 0 0 0 1,265 0 0 0 2,087,995$          
1849D.2 2,155,600$           CO2 Grants Div 219 22 -10 2005 575 0 0 0 883 0 0 0 1,457,870$          
1849R 840,100$              CO2 Duplex 220 08 -10 2005 225 0 0 0 378 0 0 0 602,834$             
1849I 433,000$              CO2 Single Family Residence 2 08 -10 2005 116 0 0 0 195 0 0 0 310,710$             
1849G 399,100$              CO2 Single Family Residence 2 08 -10 2005 107 0 0 0 180 0 0 0 286,384$             
1849B 916,900$              CO2 Duplex 223 08 -10 2005 245 0 0 0 413 0 0 0 657,944$             
1849M 953,000$              CO2 Single Family Residence 2 08 -10 2005 255 0 0 0 429 0 0 0 683,848$             
1849U 1,053,900$           CO2 Complex Utilidor 06 -10 2005 180 0 0 0 138 0 0 0 317,305$             
1834 -$                      TNHA Housing Admin Bldg 08 -10 2005 0 0 0 0 0 0 0 0 -$                     
1402 2,914,300$           ITTC Bldg 22 -10 2005 1,056 0 0 0 1,343 0 0 0 2,398,792$          
4493 1,208,700$           Illisagvik Browerville Center 22 -10 2005 421 0 0 0 281 0 0 0 702,404$             
4495 553,400$              Barrow Native Village Tribal Cou 22 -5 2010 60 0 31 0 38 0 0 0 129,281$             
4370 2,563,600$           Arctic Women in Crisis (AWIC) 19 -10 2005 375 0 0 0 660 0 5 532 1,035,548$          
4374 12,357,100$         Browerville Fire Station 14 -5 2010 1,442 0 0 0 1,209 0 0 0 2,651,239$          
5306 207,400$              Health Dept Itinerant Housing #1 08 -10 2005 70 0 0 0 57 0 0 0 127,147$             
5328 177,800$              Health Dept Itinerant Housing #2 08 -10 2005 60 0 0 0 49 0 0 0 109,001$             
5326 305,700$              Health Dept "The Gathering Plac 08 -10 2005 104 0 0 0 84 0 0 0 187,411$             
5200 7,231,300$           Health Dept Central Office 19 -10 2005 2,585 0 0 0 1,878 0 0 0 4,463,293$          

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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5210 4,864,200$           12-Plex 08 -10 2005 0 0 0 0 1,326 0 8 1556 1,326,365$          
5105 4,864,200$           12-Plex 08 -10 2005 0 0 0 0 1,326 0 8 1556 1,326,365$          
5125 5,817,700$           12-Plex (New AWIC) 19 11 2026 0 0 0 0 0 0 0 0 -$                     
5230 4,864,200$           12-Plex 08 -10 2005 0 0 0 0 1,326 0 8 1556 1,326,365$          
5135 4,864,200$           12-Plex 08 -10 2005 0 0 0 0 1,326 0 8 1556 1,326,365$          
5240 4,864,200$           12-Plex 08 -10 2005 0 0 0 0 1,326 0 8 1556 1,326,365$          
5245 4,864,200$           12-Plex 08 -10 2005 0 0 0 0 1,326 0 8 1556 1,326,365$          
5250 4,864,200$           12-Plex 08 -10 2005 0 0 0 0 1,326 0 8 1556 1,326,365$          
5155 7,165,000$           8-plex Teacher Housing 08 -5 2010 851 0 0 0 2,622 0 0 0 3,473,758$          
5115 6,179,300$           Health Dept Transient Housing 08 -10 2005 1,976 0 0 0 1,685 0 0 0 3,661,317$          
3429 4,213,700$           DMS Storage Shop 18 -5 2010 346 0 0 0 288 0 0 0 633,325$             
3427 6,090,200$           Heavy Equipment Shop II 18 -7 2008 2,731 0 0 0 202 0 0 0 2,932,866$          
3425 944,600$              Heavy Equip Shop Warehouse 18 -17 1998 459 0 0 0 0 0 0 0 459,056$             
3431 5,669,900$           Light Duty Service Shop 18 -17 1998 2,755 0 0 0 0 0 0 0 2,755,454$          
3421 25,184,000$         32 Unit Apartment Complex 08 0 2015 2,171 0 0 0 1,069 0 0 0 3,240,131$          
5000 2,931,600$           Veterinary Clinic 19 0 2015 344 0 0 0 147 0 0 0 491,409$             
1710 1,147,200$           Transit Transfer Station 18 -6 2009 0 0 0 82 0 0 3 64 81,905$               
2000 4,613,900$           CYS Youth Facility 19 -2 2013 214 0 394 309 0 0 0 0 916,667$             
1685 6,229,900$           Mechanical Bldg (Old Bus Barn) 18 -10 2005 742 0 0 0 2,591 0 0 0 3,332,141$          
1683 4,657,300$           School District Bus Barn 06 -18 1997 2,559 0 0 0 0 0 0 0 2,558,909$          
1683 1,989,200$           Fuel Division (Old Public Bus Ba 13 -26 1989 1,118 0 0 0 0 0 0 0 1,117,838$          
1689 21,306,000$         Public Works Bldg 22 5 2020 0 0 0 0 2,463 0 0 0 2,463,054$          
1693 9,160,600$           School District M&O 06 -19 1996 5,141 0 0 0 0 1,216 0 0 6,356,637$          
1684 19,253,600$         BHS Academics Bldg 06 -17 1998 6,664 0 0 0 635 1,608 0 0 8,906,412$          
1684 33,215,500$         BHS Gymnasium 06 -17 1998 12,672 0 36 0 0 2,707 0 0 15,415,349$        
1684 28,520,860$         BHS Hub Building 06 -17 1998 9,694 0 0 0 1,075 2,310 0 0 13,078,874$        
1684 3,737,000$           BHS Utility Bldg 06 -17 1998 1,686 0 0 0 0 267 0 0 1,953,122$          
1685 22,716,100$         BHS Vocational Bldg 06 -17 1998 8,638 0 0 0 0 1,835 0 0 10,473,064$        
1685 5,972,340$           BHS HUB 2003 Addition 06 3 2018 0 0 844 0 0 0 0 0 844,246$             
5452 25,979,700$         Senior Center 38 Units 19 8 2023 0 0 0 0 0 0 0 0 -$                     
5421 31,678,600$         Inupiat Heritage Center 20 5 2020 0 0 0 0 3,336 0 0 0 3,336,411$          
5246 10,048,100$         Kiita Alternative School 06 -11 2004 3,178 0 0 1,251 1,078 0 0 0 5,506,912$          
6501 48,556,324$         Eben Hopson Middle School 06 -7 2008 4,798 2,016 4,811 0 0 99 0 0 11,724,051$        
6501 6,663,376$           Eben Hopson Middle School (97 06 -3 2012 741 156 0 0 0 331 0 0 1,228,346$          
1795 15,964,500$         Shipping & Receiving Warehous 22 -7 2008 398 0 0 0 0 0 1 1232 398,002$             

1797A 9,647,800$           Search & Rescue Bldg 14 -6 2009 2,645 0 0 0 543 0 1 746 3,187,165$          
1797B 1,187,500$           S & R Fuel Truck Bldg 14 -5 2010 113 0 0 0 112 0 0 0 224,486$             
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2070 91,124,930$         Ipalook Elementary School 06 -8 2007 10,425 8,914 0 0 0 2,626 0 0 21,964,253$        
2070 9,903,870$           Ipalook Elem School (98 Addn) 06 -2 2013 1,153 0 248 0 0 0 0 0 1,401,137$          

XXX1.1 12,760,043$         Shop III 18 -5 2010 810 0 0 0 3,255 0 0 0 4,064,741$          
XXX1.2 6,227,857$           TOS Addition 15 3 2018 0 0 16 0 0 883 0 0 899,384$             
XXX2 1,599,600$           Landfill Warm Storage 15 8 2023 0 0 0 0 0 0 0 0 -$                     

BS01.1 19,684,717$         BUS Generator Building 13 -16 1999 1,143 0 0 0 132 0 0 0 1,274,307$          
BS01.2 10,358,083$         BUS Generator Bldg Addn 13 3 2018 0 0 205 0 569 0 0 0 773,842$             
BS02 1,635,900$           BUS Service Garage Bldg 18 -8 2007 77 74 0 0 0 0 0 0 150,825$             
BS03 18,412,351$         BUS Water Recirculation Plant 09 -22 1993 396 0 0 0 1,413 0 0 0 1,809,512$          
BS04 428,600$              BUS TSP Bldg 10 -22 1993 174 0 0 0 0 0 0 0 174,134$             
BS05 26,746,100$         BUS Wastewater Treatment Fac 10 1 2016 1,016 0 1,434 0 0 0 0 0 2,450,132$          

GF01S 7,328,600$           S Field Consolodated Facility 13 10 2025 0 0 0 0 0 0 0 0 -$                     
GF01A 3,799,900$           S Field Chiller Bldg 13 10 2025 0 0 0 0 0 0 0 0 -$                     
GF01A1 -$                      E Field Operator's Office 13 -24 1991 0 0 0 0 0 0 0 0 -$                     
GF01AA -$                      E Field Heater Building 13 11 2026 0 0 0 0 0 0 0 0 -$                     
GF01B -$                      E Field Dehydration Bldg 13 11 2026 0 0 0 0 0 0 0 0 -$                     

GF01BB -$                      E Field Circulation Bldg 13 -24 1991 0 0 0 0 0 0 0 0 -$                     
GF01E -$                      E Field Standby Gen Bldgs 13 11 2026 0 0 0 0 0 0 0 0 -$                     
GF01F -$                      E Field Metering and Reg. Bldg 13 11 2026 0 0 0 0 0 0 0 0 -$                     
GF01G -$                      S Field Contractor's Warehouse 13 -24 1991 0 0 0 0 0 0 0 0 -$                     
GF01H 882,000$              S Field Secondary Gas Hndlg Fa 13 -15 2000 423 0 0 0 0 0 0 0 422,569$             
GF01I -$                      S Field Office & Storage 13 11 2026 0 0 0 0 0 0 0 0 -$                     
GF01J -$                      S Field Metering & Reg Bldg 13 -15 2000 0 0 0 0 0 0 0 0 -$                     
GF01K 161,400$              S Field Flare Bldg 13 -5 2010 15 0 0 0 11 0 1 23 25,873$               
GF01M 1,659,000$           S Field Primary Gas Handling Fa 13 -3 2012 140 0 0 0 0 0 0 0 139,978$             
GF01N 229,500$              S Field Manifold Bldg 13 -3 2012 20 0 0 0 0 0 0 0 19,596$               
GF01O 250,700$              S Field Standby Gen Bldg 13 -4 2011 137 0 0 0 0 9 0 0 145,322$             

GFEFWH14 -$                      E Field Well house #14 13 -21 1994 0 0 0 0 0 0 0 0 -$                     
GFSFWH1 409,100$              S Field Well house #1 13 -21 1994 88 0 0 17 0 0 0 0 105,265$             
GFSFWH2 -$                      S Field Well house #2 13 -21 1994 0 0 0 0 0 0 0 0 -$                     
GFSFWH6 446,400$              S Field Well house #6 13 -21 1994 95 0 0 25 0 0 0 0 120,307$             
GFSFWH9 450,500$              S Field Well house #9 13 -21 1994 96 0 0 26 0 0 0 0 121,960$             
GFSFWH10 451,000$              S Field Well house #10 13 -21 1994 96 0 0 26 0 0 0 0 122,162$             
GFWA03A 2,534,400$           Walakpa Generator Bldg 13 4 2019 0 0 0 136 0 0 0 0 136,436$             
GFWA03B 688,000$              Walakpa Manifold Bldg 13 0 2015 38 0 0 0 239 0 0 0 276,811$             
GFWA03C 764,200$              Walakpa Worker Housing 13 0 2015 43 0 0 0 287 0 0 0 330,430$             
GFWAWH2 -$                      Walakpa Wellhouse #2 13 -15 2000 75 0 0 0 27 0 0 0 101,581$             
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GFWAWH3 466,920$              Walakpa Wellhouse #3 13 -15 2000 75 0 0 0 0 0 0 0 75,170$               
GFWAWH4 444,970$              Walakpa Wellhouse #4 13 -15 2000 75 0 0 0 0 0 0 0 74,520$               
GFWAWH5 466,920$              Walakpa Wellhouse #5 13 -15 2000 75 0 0 0 0 0 0 0 75,170$               
GFWAWH6 466,920$              Walakpa Wellhouse #6 13 -15 2000 75 0 0 0 0 0 0 0 75,170$               
GFWAWH7 466,920$              Walakpa Wellhouse #7 13 -15 2000 75 0 0 0 0 0 0 0 75,170$               
GFWAWH8 466,920$              Walakpa Wellhouse #8 13 -15 2000 75 0 0 0 0 0 0 0 75,170$               
GFWAWH9 466,920$              Walakpa Wellhouse #9 13 -15 2000 75 0 0 0 0 0 0 0 75,170$               

GFWAWH10 466,920$              Walakpa Wellhouse #10 13 -15 2000 75 0 0 0 0 0 0 0 75,170$               
GFWAWH11 466,920$              Walakpa Wellhouse #11 NEW 13 7 2022 0 0 0 0 0 0 0 0 -$                     
GFWAWH12 466,920$              Walakpa Wellhouse #12 NEW 13 7 2022 0 0 0 0 0 0 0 0 -$                     
GFWAWH13 466,920$              Walakpa Wellhouse #13 NEW 13 7 2022 0 0 0 0 0 0 0 0 -$                     

IA Summary 885,849,215$    Community Infrastructure 0 20,963 0 1,248 0 14,007 0 0 -         36,218,384$     
EA Summary 38,543,310$      Community Equipment -$       12,560$ 2,080$   516$      648$      1,088$   1,047$   -$       -$       17,937,975$     

Totals 1,713,556,979$ 148,262 13,585   11,554   5,799     77,679   17,555   76          25,700   274,433,162$   
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BA Summary 90,772,960$     Community Structures 5,232 0 13 2 9,877 370 18 1,251     15,494,443$     
XXX1 305,255$             Fuel Station 13 -5 2010 192 0 0 0 9 0 0 0 201,392$             
2039 3,776,300$          H K School 1964 Bldg 06 -1 2014 0 0 0 0 476 0 2 874 475,795$             

2039.2 12,885,100$        H K School 1978 Gymnasium 06 5 2020 0 0 0 0 1,982 0 0 0 1,982,123$          
2039 10,557,800$        H K School 1981 Classrooms 06 5 2020 0 0 0 0 1,330 0 0 0 1,330,231$          
2039 5,380,540$          H K School 1982 Vocational 06 5 2020 0 0 0 0 678 0 0 0 677,922$             
2040 3,784,800$          H K School 2005 Library 06 5 2020 0 0 0 0 477 0 0 0 476,866$             
2040 179,500$             School Garage Bldg 06 -18 1997 101 0 0 0 0 0 0 0 100,735$             
0321 512,000$             Single Family Res (NSBSD) 06 -18 1997 287 0 0 0 0 0 0 0 287,334$             
0323 494,000$             Single Family Res (NSBSD) 08 -18 1997 293 0 0 0 0 0 0 0 292,572$             
0325 532,300$             Single Family Res (NSBSD) 08 -18 1997 315 0 0 0 0 0 0 0 315,255$             
0327 412,500$             Single Family Res (NSBSD) 08 -18 1997 244 0 0 0 0 0 0 0 244,304$             
0422 -$                     Old Generator Bldg & Washeter 18 -5 2010 0 0 0 0 0 0 0 0 -$                     
0413 2,843,300$          Police Department 14 0 2015 305 0 0 0 0 0 0 0 305,086$             
0421 -$                     Warm Storage Warehouse 18 -21 1994 0 0 0 0 0 0 0 0 -$                     
1040 1,465,300$          Vacuum Bldg 10 0 2015 282 0 0 0 0 0 0 0 282,209$             
0429 176,000$             Telephone Bldg & Garage 18 -17 1998 0 0 0 0 0 0 15 99 -$                     
0527 4,331,600$          Fire Station 14 5 2020 0 0 0 0 550 0 0 0 549,511$             
0529 7,353,600$          Health Clinic 19 1 2016 813 0 0 0 0 370 0 0 1,182,619$          
4042 9,236,000$          Heavy Equip. Maint. Facility 18 -10 2005 592 0 0 0 3,788 0 1 278 4,380,324$          
4042 8,726,100$          Public Works Warm Storage Sho 18 8 2023 0 0 0 0 0 0 0 0 -$                     
0439 8,726,100$          Power Plant 13 0 2015 761 0 0 0 0 0 0 0 760,916$             
4068 3,949,100$          Water Treatment Bldg 09 0 2015 545 0 0 0 587 0 0 0 1,131,981$          
XXX2 172,665$             Tank Farm Pump House 13 -7 2008 107 0 0 2 0 0 0 0 109,627$             
4250 4,742,600$          Sewage Treatment Bldg 10 0 2015 374 0 0 0 0 0 0 0 374,464$             
2089 230,500$             Single Family Residence 08 -2 2013 20 0 13 0 0 0 0 0 33,175$               

0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     

IA Summary 159,463,602$   Community Infrastructure 13,789 0 0 3 14,970 17 0 -         28,778,507$     
EA summary 8,574,310$       Community Equipment 1,997 220 75 150 232 731 0 -         3,404,708$       

Totals 258,810,872$   21,018   220        88          156        25,078   1,117     18          1,251     47,677,658$     

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 114,022,592$   Community Structures 8,962 0 376 0 2,762 0 24 6,334     12,099,191$     
1141 1,866,600$          Reli Office 18 0 2015 312 0 0 0 171 0 0 0 482,826$             
0495 4,868,400$          Sewage Treatment Bldg 10 7 2022 0 0 0 0 0 0 0 0 -$                     
0322 2,125,200$          5-Plex 08 -10 2005 722 0 0 0 581 0 0 0 1,302,862$          
2221 4,146,400$          Fire Station 14 -18 1997 199 0 0 0 0 0 10 1538 199,474$             
0301 161,000$             Telephone Bldg 18 -17 1998 83 0 0 0 0 0 0 0 83,382$               
0317 401,600$             Laison Office 22 -14 2001 177 0 0 0 0 0 0 0 176,905$             
0401 2,947,200$          Police Department 14 0 2015 345 0 0 0 0 0 0 0 345,412$             
0413 7,915,100$          Health Clinic 19 3 2018 0 0 376 0 0 0 0 0 375,581$             
3304 -$                     Old Generator Bldg 18 -20 1995 0 0 0 0 0 0 0 0 -$                     
3306 1,536,800$          Old Water Plant & Washeteria 18 -5 2010 0 0 0 0 598 0 1 193 597,910$             
3300 10,842,500$        Power Plant 13 0 2015 429 0 0 0 0 0 0 0 429,363$             
3310 4,654,900$          School Vocational bldg 06 -20 1995 2,612 0 0 0 606 0 0 0 3,217,971$          
3310 1,005,900$          School Warm Storage 06 -20 1995 553 0 0 0 134 0 0 0 687,065$             
3310 30,321,000$        Trapper School 06 11 2026 0 0 0 0 0 0 0 0 -$                     
3310 16,993,800$        Trapper school Gymnasium 06 8 2023 0 0 0 0 0 0 0 0 -$                     
3301 4,241,805$          Water Treatment Bldg 09 0 2015 243 0 0 0 587 0 0 0 830,217$             
0369 949,100$             Search & Rescue 14 -3 2012 10 0 0 0 0 0 0 0 9,633$                 
1143 340,987$             Fuel Station 13 -5 2010 179 0 0 0 12 0 0 0 190,931$             

1119A 883,000$             Housing Maintenance 18 -17 1998 444 0 0 0 0 0 0 0 444,321$             
1105 11,460,400$        Public Works (Old USDW) 18 -17 1998 1,712 0 0 0 0 0 13 4602 1,712,446$          
1105 -$                     Heavy Equipment Shop 18 -17 1998 0 0 0 0 0 0 0 0 -$                     
XXX1 1,316,900$          Vacuum Bldg 10 -5 2010 274 0 0 0 0 0 0 0 273,660$             
XXX2 3,800,000$          NG Receiving Station 13 7 2022 0 0 0 0 0 0 0 0 -$                     
0321 84,500$               Single Family Residence 08 -20 1995 50 0 0 0 10 0 0 0 59,776$               
0302 426,500$             Single Family Res (NSBSD) 08 -20 1995 253 0 0 0 49 0 0 0 301,708$             
4110 243,200$             Single Family Residence 08 0 2015 21 0 0 0 14 0 0 0 35,557$               
1123 191,800$             Single Family Res (NSBSD) 08 -25 1990 134 0 0 0 0 0 0 0 133,998$             
1125 191,800$             Single Family Res (NSBSD) 08 -25 1990 134 0 0 0 0 0 0 0 133,998$             
1135 106,200$             Single Family Res (NSBSD) 08 -25 1990 74 0 0 0 0 0 0 0 74,195$               

0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     

IA Summary 227,309,811$   Community Infrastructure 22,152 0 0 0 10,798 0 0 -         32,949,634$     
EA summary 10,178,310$     Community Equipment 4,363 253 122 485 249 343 0 -         5,814,233$       

Totals 351,510,713$   35,476   253        497        485        13,809   343        24          6,334     50,863,058$     

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 124,559,654$   Community Structures 6,566 0 704 50 3,599 0 1 52          10,918,873$     
XXX1 547,200$             Airport Equipment Bldg 18 -9 2006 119 0 0 0 22 0 0 0 140,686$             
XXX2 47,986$               Tank Farm Dispensing Station 13 -5 2010 8 0 0 0 3 0 0 0 11,435$               
0429 4,379,700$          Fire Station 14 -5 2010 595 0 0 0 305 0 0 0 900,366$             
0830 367,700$             Housing Maintenance 18 -9 2006 117 0 0 0 14 0 0 0 130,804$             
1734 770,900$             School Utility Bldg 06 -9 2006 172 0 19 0 51 0 0 0 242,764$             
1733 2,432,143$          Water Distribution Bldg 09 -5 2010 686 0 0 0 129 0 0 0 815,710$             
1737 9,519,600$          Power Plant 13 -5 2010 346 0 0 0 296 0 0 0 641,295$             
1729 9,773,700$          Health Clinic 19 0 2015 2 0 473 50 13 0 0 0 538,749$             
1741 347,400$             School Garage and Storage 06 -9 2006 76 0 9 0 23 0 0 0 107,732$             
1837 59,651,400$        Tikigaq School 06 11 2026 0 0 0 0 0 0 0 0 -$                     
0801 2,108,600$          Heavy Equipment Shop I 18 -5 2010 163 0 0 0 144 0 0 0 306,804$             
XXX5 964,925$             Fuel Station 13 -5 2010 639 0 0 0 13 0 1 52 652,418$             
0906 2,151,400$          School District 5-Plex 06 -9 2006 481 0 54 0 142 0 0 0 677,498$             
0622 3,065,600$          NSB Police Department 14 -5 2010 539 0 0 0 281 0 0 0 820,018$             
0126 1,848,500$          PW CIPM Warehouse 18 -5 2010 164 0 0 0 359 0 0 0 522,549$             
0901 10,304,500$        Public Works (Old USDW) 18 -5 2010 1,003 0 0 0 835 0 0 0 1,838,606$          
0903 3,392,800$          Warm Storage 18 -5 2010 262 0 0 0 232 0 0 0 493,657$             
1552 5,976,300$          Sewage Treatment Bldg 10 -10 2005 597 0 0 0 398 0 0 0 995,519$             
0131 4,267,700$          Water Treatment Bldg 09 -10 2005 319 0 0 0 168 0 0 0 487,288$             
0657 194,300$             Single Family Residence 08 -5 2010 20 0 11 0 12 0 0 0 43,763$               
0755 202,600$             Single Family Residence 08 -5 2010 21 0 11 0 13 0 0 0 45,632$               
0058 186,000$             Single Family Residence 08 -5 2010 19 0 10 0 12 0 0 0 41,893$               
1829 204,500$             Teacher Housing #1 08 -5 2010 21 0 12 0 13 0 0 0 46,060$               
1841 126,800$             Teacher Housing #2 08 -5 2010 13 0 7 0 8 0 0 0 28,559$               
1849 204,500$             Teacher Housing #3 08 -5 2010 21 0 12 0 13 0 0 0 46,060$               
1835 253,700$             Teacher Housing #4 08 -5 2010 27 0 14 0 16 0 0 0 57,141$               
1833 255,100$             Teacher Housing #5 08 -5 2010 27 0 14 0 16 0 0 0 57,457$               
0509 201,400$             Single Family Residence 08 -5 2010 21 0 11 0 13 0 0 0 45,362$               
0330 205,200$             Single Family Residence 08 -5 2010 22 0 12 0 13 0 0 0 46,218$               
0146 209,300$             Single Family Residence 08 -5 2010 22 0 12 0 13 0 0 0 47,141$               
0142 208,700$             Single Family Residence 08 -5 2010 22 0 12 0 13 0 0 0 47,006$               
1001 189,500$             Single Family Residence 08 -5 2010 20 0 11 0 12 0 0 0 42,681$               

IA Summary 257,268,152$   Community Infrastructure 20,733$ -$       6,773$   -$       -$       -$       -$       -$       27,505,698$     
EA Summary 9,441,310$       Community Equipment 3,285$   227$      71$        441$      56$        76$        -$       -$       4,156,383$       

Totals 391,269,116$   30,583   227        7,548     492        3,655     76          1            52          42,580,954$     

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 75,447,290$     Community Structures 6,154 318 874 0 2,049 1,674 16 2,282     11,068,431$     
0413 1,481,000$          Kali School 4-Plex 08 -2 2013 130 0 84 0 0 0 0 0 213,157$             
1029 33,042,700$        Kali School 06 -2 2013 3,965 0 0 0 0 0 0 0 3,965,124$          

1029.1 966,200$             Kali School Duplex Residence 08 -13 2002 205 240 0 0 0 0 0 0 445,687$             
0210 4,540,600$          Health Clinic 19 6 2021 0 0 0 0 0 571 0 0 571,050$             
1021 638,500$             Search & Rescue 14 -2 2013 57 0 0 0 0 0 1 37 56,827$               
1017 4,428,600$          Fire Station 14 -19 1996 0 0 0 0 0 1,015 14 2232 1,015,067$          
0105 2,568,800$          Warm Storage 18 -12 2003 255 0 745 0 0 0 0 0 999,641$             
0109 4,637,800$          Power Plant 13 12 2027 0 0 0 0 0 0 0 0 -$                     

0109.1 236,710$             Old Water Treatment Bldg 09 -25 1990 97 0 0 0 43 0 0 0 140,504$             
0121 -$                     Public Works 18 -9 2006 0 0 0 0 0 0 0 0 -$                     
0119 -$                     Cully Corporation Camp 08 -25 1990 0 0 0 0 0 0 0 0 -$                     
0117 3,847,300$          Water Treatment Bldg 09 5 2020 0 0 0 0 824 0 0 0 823,514$             
XXX1 330,680$             Fuel Station 13 -20 1995 184 0 0 0 6 0 0 0 189,995$             

XXX1.1 100,000$             Fuel Station Sales Office 13 12 2027 0 0 0 0 0 0 0 0 -$                     
0226 2,853,900$          NSB Police Department 14 0 2015 334 0 0 0 0 0 0 0 334,477$             
0222 1,613,800$          Washeteria 18 5 2020 0 0 0 0 143 0 0 0 143,240$             
0213 462,100$             Teleconference Center 22 1 2016 49 0 0 0 0 26 0 0 75,474$               
XXX2 7,952,400$          New Warm Storage 18 8 2023 0 0 0 0 0 0 0 0 -$                     
0120 3,799,700$          Sewage Treatment Bldg 10 0 2015 280 0 0 0 927 0 0 0 1,206,589$          
0741 297,700$             Single Family Residence 08 -2 2013 18 0 12 0 0 0 1 12 29,606$               
0737 205,700$             Single Family Residence 08 -2 2013 18 0 12 0 0 0 0 0 29,606$               
0425 206,300$             Single Family Resid (NSBSD) 08 -10 2005 66 0 0 0 56 0 0 0 121,953$             
0429 209,400$             Single Family Resid (NSBSD) 08 -20 1995 124 0 0 0 24 0 0 0 148,130$             
0613 201,500$             Single Family Resid (NSBSD) 08 -22 1993 119 0 22 0 0 0 0 0 141,641$             
0609 220,500$             Single Family Resid (NSBSD) 08 -9 2006 75 0 0 0 0 61 0 0 136,383$             
0610 222,200$             Single Family Resid (NSBSD) 08 -20 1995 123 0 0 0 26 0 0 0 149,000$             
0230 191,600$             Single Family Res (PSO) 08 -8 2007 27 39 0 0 0 0 0 0 65,883$               
0234 191,600$             Single Family Res (PSO) 08 -8 2007 27 39 0 0 0 0 0 0 65,883$               

0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     

IA Summary 133,615,882$   Community Infrastructure 17,522 0 0 1,371 2,500 361 0 -         21,753,631$     
EA summary 10,440,310$     Community Equipment 3,569 171 71 407 1,029 129 0 -         5,376,427$       

Totals 219,503,482$   27,244   489        945        1,778     5,579     2,164     16          2,282     38,198,489$     

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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CIP FY 2015

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Number Asset Value Asset Description Section 2015 2016 2017 2018 2019 2020 Six Year Total

BA Summary 61,664,019$     Community Structures 1,614 0 1,177 10,739 65 0 10 2,921     13,595,007$     
SA10.1 15,082,700$        Sleeping Wings 22 -8 2007 0 0 915 0 0 0 7 2499 914,727$             

SA10.1.2 4,920,700$          Recreation and Dining Area 22 -8 2007 671 0 262 127 65 0 3 422 1,124,927$          
SA10.2 2,372,900$          Vehicle Maintenance Shop 18 -18 1997 943 0 0 0 0 0 0 0 943,274$             
SA10.3 33,868,119$        Old Solid Waste Plant 18 4 2019 0 0 0 10,612 0 0 0 0 10,612,080$        

SA10.3.1 58,500$               Solid Waste Plant Water Bldg 09 0 0 0 0 0 0 0 0 0 0 -$                     
SA10.4 1,606,000$          Landfill Building 15 12 2027 0 0 0 0 0 0 0 0 -$                     
SA10.5 3,755,100$          Oxbow Facility 15 8 2023 0 0 0 0 0 0 0 0 -$                     

0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     
0 -$                     0 0 0 0 0 0 0 0 0 0 0 0 -$                     

IA Summary 2,859,000$       Community Infrastructure 2,514 0 140 0 227 0 0 -         2,881,765$       
EA summary 667,310$          Community Equipment 252 0 8 26 0 0 0 -         286,099$          

Totals 65,190,329$     4,379     -         1,326     10,766   292        -         10          2,921     16,762,871$     

Community Capital Repair and Replacement Schedule Summary
Summary Appraisal of Community Buildings, 
Infrastructure and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or 
Replacement during year specified 

(in thousands of dollars)
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  2015 CIP 6‐Year Plan
per NSBMC 3.15.050 (A)

CIP #               
(2015-10 in bold) Project Title

DRAFT 
ORDINANCE       

2015-10

2016 
Anticipated 

Funding

2017 
Anticipated 

Funding

2018 
Anticipated 

Funding

2019 
Anticipated 

Funding

2020 
Anticipated 

Funding

CIP Detail Financial Summary  in accordance with NSBMC 11.040(a)(2)

Total Program $99,753,000 $192,679,763 $168,696,544 $177,386,042 $110,447,907 $99,418,495
Upgrades $90,443,000 $144,679,763 $168,696,544 $162,386,042 $95,447,907 $99,418,495

Expansion $9,310,000 $48,000,000 $0 $15,000,000 $15,000,000 $0

SECTION 06 - EDUCATIONAL FACILITIES $15,543,000 $55,818,865 $28,527,865 $42,918,000 $19,027,865 $15,379,865
$13,294,865 $3,331,865 $16,704,865 $12,406,865

Expansion of existing programs listed below $6,200,000 $26,000,000
Upgrades to existing programs listed below $9,343,000 $15,233,000 $25,196,000 $43,798,000 $11,823,000 $16,121,000

06-187 District-wide Facility Upgrades Ph VIII $60,000 Closing
NEW 2016 District-wide FF&E (successor to 06-187) $714,000 $714,000 $714,000 Closing
NEW 2019 District-wide FF&E (successor to NEW 2016) $714,000 $714,000
06-190 AW School Bus Replacement, Phase II $300,000 Closing

NEW 2017 School Bus Replacement (successor to 06-190) $300,000 $459,000
06-193 Districtwide Technology Upgrades $0 Closing

NEW 2016 Technology Upgrades (successor to 06-193) $1,291,000 $1,273,000 $1,204,000
NEW 2020 Technology Upgrades (successor to NEW 2016) $1,609,000 $1,800,000
06-195 PHO Tikigaq School Major Renovation & Gym Addition $7,000,000 $10,000,000 Closing
06-196 KAK Kaveolook School Gymnasium Addition Closing
06-197 Meade River School Renovation PH II $6,183,000 $8,319,000 Closing
06-198 Pt Lay Teacher Housing Replacement Closing

NEW 06-199 BRW Residential Learning Center $2,000,000 $20,000,000 Closing
BRW High School Major Renovations & Addition $0 $2,200,000 $19,000,000 $19,000,000

PAR 2010-SD3 Trapper School Security System Upgrade $0 $709,000 Closing
PAR 2008-10 AIN Alak School Major Renovations $1,200,000 $12,000,000
PAR 2013-35 BRW New Alternate Education Center (Kiita) $0 $2,000,000 $10,000,000

BRW Ipalook School Upgrades $1,500,000 $13,000,000
PAR 2011-02 BRW Hopson Middle School $880,000 $8,000,000
PAR 2011-04 NSBSD Telephone Upgrade $48,000
PAR 2013-25 BRW NSBSD Central Office Renovation $100,000

SECTION 07 - ROADS, STREETS, & WATERCOURSES $400,000 $7,125,951 $9,180,000 $7,125,951 $7,125,951 $7,125,951
$5,434,951 $4,131,951 $7,125,951 $2,284,951

Expansion of existing programs listed below
Upgrades to existing programs listed below $400,000 $1,691,000 $9,180,000 $2,994,000 $0 $4,841,000

07-230 Platting and Survey of Dedicated Right of Way Closing
07-238 AW Gravel Acquisition $0 Closing

NEW 2016 ATQ Gravel Acquisition (successor to 07-238) $1,691,000 TBD

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal

5/17/2015
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  2015 CIP 6‐Year Plan
per NSBMC 3.15.050 (A)

CIP #               
(2015-10 in bold) Project Title

DRAFT 
ORDINANCE       

2015-10

2016 
Anticipated 

Funding

2017 
Anticipated 

Funding

2018 
Anticipated 

Funding

2019 
Anticipated 

Funding

2020 
Anticipated 

Funding

CIP Detail Financial Summary  in accordance with NSBMC 11.040(a)(2)

07-239 AW Snow Fences $0 Closing
NEW 2020 AIN Landfill Snow Fence (successor to 07-239) $0 $1,625,000
07-241 AW Emergency Response Closing
07-245 AW Road Upgrades $0 Closing
07-250 AW Culvert Repair/Replace Closing
07-251 BRW Arctic Research Center Road $0 $9,180,000 Closing
07-259 Isatkoaq Dam / Ahkovak Road Upgrade Closing
07-260 BRW Road Improvements Closing
07-262 BRW Yugit Street Extension $0 Closing
07-264 AKP Museum Road Closing
07-267 ATQ Cemetery Road Upgrade & Repair Design $0 Closing

NEW 2020 ATQ Cemetery Road Construction  (successor to 07-267) $3,216,000
07-268 BRW Coastal Erosion Mitigation TBD

07-269 PHO Coastal Erosion Mitigation & Mining TBD

07-270 BRW Nunavaak Road Upgrade Phase I $0 $2,994,000 Closing
NEW 07-271 PHO Road Resurfacing PH I $400,000 TBD Closing

SECTION 08 - PUBLIC HOUSING $0 $23,189,695 $8,189,695 $8,189,695 $8,189,695 $8,189,695
$8,189,695 $8,189,695 $8,189,695 $8,189,695 $8,189,695

Expansion of existing programs listed below $15,000,000
Upgrades to existing programs listed below

08-166 AW Residential Housing Development $0 $15,000,000

SECTION 09 - WATER FACILITIES $6,600,000 $12,942,000 $28,941,000 $64,000,000 $20,750,000 $30,375,000

Expansion of existing programs listed below $900,000 $16,750,000 $22,750,000
Upgrades to existing programs listed below $5,700,000 $12,942,000 $23,690,000 $61,500,000 $4,000,000 $7,625,000

09-117 BUS Service Connection Upgrades $0 Closing
NEW 2020 BUS Service Upgrades (successor to 09-117) $3,625,000
09-121 Utilidor Major Repairs/Upgrades (BUS) $1,500,000 $1,500,000 Closing

NEW 2017 BUS Utilidor Upgrades (successor to 09-121) $1,500,000 $1,500,000 $1,500,000 $1,500,000
09-127 Areawide Water System Upgrades/Repairs $3,715,000 $2,500,000 Closing

NEW 2017 Water System Upgrades (successor to 09-127) $2,500,000 $2,500,000 $2,500,000 $2,500,000
09-133 PIZ Sewage Outfall Relocation closing
09-134 PHO Water & Sewer Expansion closing
09-136 PIZ Water Storage Tank Repairs and Upgrade closing
09-137 ATQ Facility Connections Water & Sewer $0 $7,310,000 $15,000,000 $6,000,000

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal

5/17/2015
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  2015 CIP 6‐Year Plan
per NSBMC 3.15.050 (A)

CIP #               
(2015-10 in bold) Project Title

DRAFT 
ORDINANCE       

2015-10

2016 
Anticipated 

Funding

2017 
Anticipated 

Funding

2018 
Anticipated 

Funding

2019 
Anticipated 

Funding

2020 
Anticipated 

Funding

CIP Detail Financial Summary  in accordance with NSBMC 11.040(a)(2)

09-138 NUI Facility Water & Sewer Connections, PH II $900,000 $2,200,000 $15,000,000
09-142 New BRW Residential W/S Connections $0 closing

NEW 2019 BRW Residential Connections (successor to 09-142) $1,750,000 $1,750,000
09-145 AIN Water Treatment Plant Upgrades $0 $8,492,000 closing
09-148 AKP Facility  Connections Water & Sewer $0 $3,051,000 closing
09-149 AW Water Storage Tank Upgrades $0 $7,380,000
09-150 AW Water Plant SCADA Upgrades $450,000 Closing

NEW 09-151 Pt Lay W/S System Upgrade, PH I Design $485,000 $5,000,000 $60,000,000

SECTION 10 - SEWAGE TREATMENT DISPOSAL FACILITIES $7,140,000 $13,144,000 $9,620,000 $10,463,000 $1,500,000 $1,500,000
$2,118,000

Expansion of existing programs listed below $0 $0
Upgrades to existing programs listed below $7,140,000 $11,026,000 $9,620,000 $10,463,000 $2,627,866

10-104 BRW Sewage & Disposal Treatment closing
10-106 Areawide Sewer System Major Repairs $3,065,000 $1,500,000 closing
10-107 AW Sewage Tanks $975,000 $7,000,000 closing
10-111 Anaktuvuk Pass AW Sewage Lagoon Upgrades PH II $400,000 $900,000 closing
10-112 Area Wide Sewer System Heat Trace Upgrade $1,500,000 $795,000 closing
10-113 Vacuum Station SCADA Upgrades Closing
10-114 AKP Secondary Leach Field closing
10-115 Kaktovik WWTP Expansion Phase I $0 $3,685,000 closing
10-117 PHO Sewer Main Line Upgrade Phase I $0 $4,000,000 closing

NEW 10-118 AW Treated Effluent Outfall Pipeline Upgrades, PH I $1,200,000 $831,000 closing
NEW 2017 Sewer System Upgrades (successor to 10-106) $1,935,000 $1,500,000 $1,500,000 $1,500,000
2012-17 AIN WWTP Upgrade $8,963,000

SECTION 11 - AIRPORT TERMINAL FACILITIES $1,733,000 $2,627,866 $2,627,866 $2,627,866 $2,627,866 $2,627,866
$2,527,866 $2,627,866 $2,627,866 $2,627,866 $2,627,866

Expansion of existing programs listed below
Upgrades to existing programs listed below $100,000

11-044 Areawide Airport Upgrades closing
NEW 2016 Airport Upgrades (successor to 11-044) $100,000 closing
11-065 Airport Snow Removal Equipment closing

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal
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2019 
Anticipated 
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CIP Detail Financial Summary  in accordance with NSBMC 11.040(a)(2)

SECTION 13 - LIGHT, POWER AND HEATING SYSTEMS $27,140,000 $32,771,000 $6,265,000 $12,610,000 $22,400,000 $10,500,000

Expansion of existing programs listed below
Upgrades to existing programs listed below $27,140,000 $32,771,000 $6,265,000 $12,610,000 $22,400,000 $10,500,000

13-145 Areawide Power Grid Upgrade closing
13-205 AW Hazardous Material Disposal $900,000 closing

NEW 2017 Hazardous Materials (successor to 13-205) $100,000 $900,000
13-209 AW Power Generation Upgrade $1,500,000 closing

NEW 2017 Power Generation (successor to 13-209) $500,000 $1,000,000 $900,000 $500,000 $500,000
13-222 AW Waste Heat Recovery $0 $2,466,000 $3,165,000 closing
13-228 AW Tank Farm Upgrades $2,700,000 $2,700,000 closing
13-233 AW Wind Generation $0 $533,000
13-237 Oxbow Landfill New Gas Line closing
13-250 AW Fuel Tank Mgmt. System Installation $750,000 closing
13-251 AW Power Grid Preservation PH IV $210,000 Closing
13-252 Atqasuk Power Transmission Line $0 $2,220,000
13-258 Village Power Distribution Grid Upgrades PH II $2,000,000 $2,280,000 $3,500,000
13-259 PHO Power Plant / Utilidor Upgrades $2,000,000 Closing
13-260 Nuiqsut H2S Gas Scrubber closing
13-261 AW Fuel Truck Loading Rack Install & Upgrades Closing
13-263 AW Fuel Delivery Vehicles Closing
13-265 AW Electrical Metering Upgrades PH II $300,000 $610,000
13-266 Nuiqsut Power Plant Upgrade $0 $4,000,000 closing
13-267 Kaktovik Power Plant Upgrades $0 $8,000,000 closing
13-268 Nuiqsut SCADA System closing
13-270 AW Street Lighting $140,000 closing
13-271 NUI Gas Pipeline Replacement $12,940,000 closing
13-272 AW Fuel Spill Response closing
13-273 Hazardous Matl Containment Pallets $0 $59,000 closing

NEW 13‐274 BRW Marine Header & Pipeline Relocation $700,000 $3,000,000 closing
NEW 13‐275 BRW NARL Gas Pipeline Upgrade PH I $3,000,000 $2,000,000 closing
PAR 2012-41 AIN Power Plant Replacement $0 $2,000,000 $8,200,000 $10,000,000
PAR 2013-05 AKP Power Plant Upgrade $2,000,000 $6,000,000
PAR 2013-05 ATQ Power Plant Upgrade $2,400,000 $10,000,000
PAR 2013-38 AW Microturbines $5,013,000

Capital Planning (R&R) Projections not listed below

Subtotal

5/17/2015
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SECTION 14 - PUBLIC SAFETY FACILITIES $14,588,000 $13,700,000 $6,165,556 $6,165,556 $6,165,556 $6,165,556
$4,665,556 $4,665,556 $4,665,556 $4,665,556

Expansion of existing programs listed below $2,610,000 $1,500,000
Upgrades to existing programs listed below $11,978,000 $2,200,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000

14-094 Police Facility Upgrade $100,000 closing
14-100 AW Fire Station Fire System Upgrades closing
14-106 S&R Aircraft Parts, Upgrades and Refurbishments $403,000 closing

NEW 2016 S&R Aircraft Upgrades (successor to 14-106) $1,500,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000
14-107 BRW E-911 System closing
14-108 BRW Digital Repeater Upgrade closing
14-116 AW Fire Station Floor Replacement PH VI                       $1,100,000 $700,000 closing
14-118 BRW New Search and Rescue Hangar  PH II $10,000,000 $10,000,000 closing
14-122 AW Fire Station Generators closing
14-124 AW Fire Dept. Equipment Upgrade closing
14-125 Helicopter Replacement PH III $2,610,000 $1,500,000 closing
14‐127 Barrow Ambulance Replacement closing
14‐128 AW Fire Department PPE Replacement, PH II $375,000 closing

SECTION 15 - SANITARY FACILITIES $5,200,000 $1,500,000 $1,375,000 $1,000,000 $375,000 $0

Expansion of existing programs listed below
Upgrades to existing programs listed below $6,100,000 $3,550,000 $1,375,000 $1,000,000 $375,000 $0

15‐088 Village Landfill Fences closing
NEW 2017 Landfill Fencing (successor to 15-088) $375,000 $375,000
15-095 AW Remediation of Contaminated Sites $900,000 closing

NEW 2017 Contaminated Sites (successor to 15-095) $1,000,000 $1,000,000
15-099 KIC Tank Farm Pad Remediation closing
15-101 TOS Upgrades $0 closing
15-102 BRW Southpad Remediation closing
15-104 Barrow Landfill Phase III $4,300,000 $1,500,000 closing
15-105 SA-10 Oxbow Landfill Expansion Ph I closing

SECTION 17 - COMMUNICATIONS $0 $0 $250,000 $0 $0 $0

Expansion of existing programs listed below
Upgrades to existing programs listed below $0 $125,000 $0 $0 $0

17-026 AW Radio System Upgrade closing

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below
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17-027 Communication System Upgrade closing
17-028 AW Telephone System Upgrade closing
17-029 Infocomm HVAC Fire System closing
17-031 AS/400 Replacment & Diaster Recovery Data Mirroring $125,000
17-032 AW Kiosk Machines closing
17-033 Arctic National Broadband Network closing

SECTION 18 - GENERAL CAPITAL $18,566,000 $19,133,000 $13,687,176 $18,418,588 $18,418,588 $13,687,176
$5,127,176 -$4,731,412 -$4,731,412 $5,537,176

Expansion of existing programs listed below $500,000 $5,500,000 $15,000,000 $15,000,000
Upgrades to existing programs listed below $18,566,000 $13,633,000 $8,560,000 $23,150,000 $23,150,000 $8,150,000

18-041 Project Analysis Reports $750,000 Closing

NEW 2016 Project Analysis Reports 2 (successor to 18-041) $750,000 $750,000 $750,000 $750,000

NEW 2020 Project Analysis Reports 3 (successor to NEW 2016) $750,000

18-042 AW Fire System Upgrade $2,000,000 $2,000,000 Closing

18-045 Major Repair of NSB Facilities Closing

18-052 AW Water and Sewer Equipment $400,000 Closing

18-053 NSB Infrastructure Major Repairs Closing

18-063 Barrow Gas Fields Upgrade $0 Closing

18-065 AW High Efficiency Lighting & Facility Controls $0 $410,000 $410,000 Closing

18-069 AW Glycol Replacement Closing

18-072 Nuiqsut Facilities Upgrades $500,000 Closing

NEW 2016 NUI Facilities Upgrades 2 (successor to 18-072) $500,000 $500,000 $500,000 $500,000

NEW 2020 NUI Facilities Upgrades 3 (successor to 18-072) $500,000

18-073 Anaktuvuk Pass Facilities Upgrades $800,000 Closing

NEW 2016 AKP Facilities Upgrades 2 (successor to 18-073) $500,000 $500,000 $500,000 $500,000

NEW 2020 AKP Facilities Upgrades 3 (successor to 18-073) $500,000

18-074 Atqasuk Facilities Upgrades $500,000 Closing

NEW 2016 ATQ Facilities Upgrades 2 (successor to 18-074) $500,000 $500,000 $500,000 $500,000

NEW 2020 ATQ Facilities Upgrades 3 (successor to 18-074) $500,000

18-075 Point Hope Facilities Upgrades $500,000 Closing

NEW 2016 PHO Facilities Upgrades  2 (successor to 18-075) $500,000 $500,000 $500,000 $500,000

NEW 2020 PHO Facilities Upgrades 3 (successor to 18-075) $500,000

18-076 Wainwright Facilities Upgrades $500,000 Closing

NEW 2016 AIN Facilities Upgrades 2 (successor to 18-076) $500,000 $500,000 $500,000 $500,000

NEW 2020 AIN Facilities Upgrades 3 (successor to 18-076) $500,000

18-077 Kaktovik Facilities Upgrades $500,000 Closing

Capital Planning (R&R) Projections not listed below

Subtotal
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NEW 2016 KAK Facilities Upgrades 2 (successor to 18-077) $500,000 $500,000 $500,000 $500,000
NEW 2020 KAK Facilities Upgrades 3 (successor to 18-077) $500,000
18-080 Barrow Public Transit Closing

18-081 ATQ Heavy Equip. Replacement & Upgrade $0 Closing

NEW 2016 ATQ Heavy Equip.Upgrade 2 $351,000 $250,000 $250,000 $250,000
NEW 2020 ATQ Heavy Equip.Upgrade 3 $250,000
18-082 KAK Heavy Equip. Replacement & Upgrade $0 Closing

NEW 2016 KAK Heavy Equip. Upgrade 2 $386,000 $250,000 $250,000 $250,000
NEW 2020 KAK Heavy Equip. Upgrade 3 $250,000
18-083 PHO Heavy Equip. Replacement & Upgrade $0 Closing

NEW 2016 PHO Heavy Equip. Upgrade 2 $857,000 $250,000 $250,000 $250,000
NEW 2020 PHO Heavy Equip. Upgrade 3 $250,000
18-084 Village Heavy Equipment Major Repair $0 Closing

NEW 2016 Heavy Equip Component Upgrade 2 $760,000 $650,000 $650,000 $650,000
NEW 2020 Heavy Equip Component Upgrade 3 $650,000
18-086 AIN Heavy Equip. Replacement & Upgrade $0 Closing

NEW 2016 AIN Heavy Equip. Upgrade 2 $88,000 $250,000 $250,000 $250,000
NEW 2020 AIN Heavy Equip. Upgrade 3 $250,000
18-087 PIZ Heavy Equip. Replacement & Upgrade $630,000 Closing

NEW 2016 PIZ Heavy Equip. Upgrade 2 $250,000 $250,000 $250,000 $250,000
NEW 2020 PIZ Heavy Equip. Upgrade 3 $250,000
18-088 NUI Heavy Equip. Replacement & Upgrade $486,000 Closing

NEW 2016 NUI Heavy Equip. Upgrade 2 $324,000 $250,000 $250,000 $250,000
NEW 2020 NUI Heavy Equip. Upgrade 3 $250,000
18-089 BRW Heavy Equip. Replacement & Upgrade $0 Closing

NEW 2016 BRW Heavy Equip. Upgrade 2 $1,595,000 $750,000 $750,000 $750,000
NEW 2020 BRW Heavy Equip. Upgrade 3 $750,000
18-090 BGF Well Drilling Program (BA) closing
18-091 BGF Well Drilling Program closing
18-092 Barrow Facilities Upgrades $500,000 Closing

NEW 2016 BRW Facilities Upgrades 2 (successor to 18-092) $750,000 $750,000 $750,000 $750,000

NEW 2020 BRW Facilities Upgrades 3 (successor to 18-092) $750,000

18-093 Point Lay Facilities Upgrades $500,000 Closing

NEW 2016 PIZ Facilities Upgrades 2 (successor to 18-093) $500,000 $500,000 $500,000 $500,000

NEW 2020 PIZ Facilities Upgrades 3 (successor to 18-093) $500,000

18-094 BRW Heavy Equip. Major Repair $0 Closing

18-095 AIN Old BIA School Demo closing
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18-096 BGF Fire Suppression Systems closing
18-097 AKP Heavy Equip. Replacement & Upgrade $0 Closing

NEW 2016 AKP Heavy Equip. Upgrade 2 $112,000 $250,000 $250,000 $250,000
NEW 2020 AKP Heavy Equip. Upgrade 3 $250,000
18-099 BRW Wildlife Facility $0 $5,500,000 $15,000,000 $15,000,000
18-100 AW Childcare Facilities Upgrades (BRW/NUI/PHO/AKP) $1,000,000
18-101 AIN Public Works Facility Replacement PH I $9,000,000 $1,500,000 closing

SECTION 19 - HEALTH FACILITIES $168,000 $3,311,318 $3,311,318 $3,311,318 $3,311,318 $3,311,318
$3,311,318 $3,311,318 $3,311,318 $3,311,318 $3,311,318

Expansion of existing programs listed below
Upgrades to existing programs listed below $168,000 $0 $0 $0 $0 $0

19-073 CYS Renovation / Upgrade closing

19-074 SR. Bus Replacement $168,000 closing

SECTION 20 - LIBRARY & CULTURAL FACILITIES $0 $556,068 $556,068 $556,068 $556,068 $556,068
$556,068 $556,068 $556,068 $556,068 $556,068

Expansion of existing programs listed below
Upgrades to existing programs listed below $0 $0 $0 $0 $0 $0

20-001 IHC Expansion & Renovation Ph II Design $0 Closing
20-002 AKP Museum Addition Closing

NEW 2020 IHC Expansion Construction

SECTION 22 - ADMINISTRATIVE FACILITIES $2,675,000 $6,860,000 $50,000,000 $0 $0 $0

Expansion of existing programs listed below
Upgrades to existing programs listed below $0 $6,860,000 $50,000,000 $0 $0 $0

22-016 AW Computer Replacements closing

22-020 AW Office Machine Replacements closing

22-021 AW Network Upgrade closing

22-024 Emergency Ops Center / Joint Training Center $1,925,000 closing
22-025 JD Edwards Software PH II $750,000 $1,860,000 closing

PAR 2012-MY05 BRW NSB Consolidated Admin Facility $0 $5,000,000 $50,000,000

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below
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PLANNING & COMMUNITY SERVICES DEPARTMENT 
2015 CAPITAL IMPROVEMENT PROGRAM  

RECOMMENDATIONS 

Expansion of Services, FaciliƟes and Programs.  The Borough currently manages over 3.8 billion dollar 
in capital assets and has a 300 million dollar backlog of capital needs.  Expanding services and 
programs has dramaƟcally decreased in recent years due to the demand for upgrades, however 
expansion sƟll exceeds the 10% total capital budget recommendaƟon.  Strategic reducƟons in faciliƟes 
and equipment in key areas should be considered to accommodate expansion in other areas. 
 
Equipment Budget.  The current capital budgets for equipment are not adequate to address the 
overall depreciaƟon rate of the fleet.  The Borough maintains over 1,000 pieces of light and heavy 
duty equipment.  During consideraƟon for new equipment purchases, the disposal of the replaced 
equipment item should also be considered. 
 
ConsolidaƟon of FaciliƟes.  A long term strategy to reduce the total square footage of Borough offices 
and programs may be a consolidated  NSB administraƟve facility.  Maintaining exisƟng infrastructure 
and faciliƟes through 2030 does not appear affordable.  Replacement projects and PARs considering 
replacing faciliƟes should include recommendaƟons and budgets for the re‐purposing, disposal or 
demoliƟon of the exisƟng assets they replace. 
 
Design Standards. To opƟmize the useful lives of building systems, design standards should be 
developed.  
 
Bonding Capacity.  This Capital Plan suggests that bond sales for the next six years should be 
approximately 109.4 Million dollars per year average to maintain the Borough’s exisƟng infrastructure.  
Any program expansion would further increase this amount.  Recognize that the Borough’s long term 
bonding capacity can no longer sustain expansion at the historic rate.  ProjecƟons of debt capacity 
limitaƟons is an important concept to communicate. 
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