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The 2017 6‐Year Capital Plan has been developed from several sources:   
1.  Projects recommended for funding by the CIP Policy Review CommiƩee and the Planning Commission are the basis for 

the first year (2017) in the Plan. 
2.  Previously approved projects that were idenƟfied as “phased” have the subsequent phases budgeted in the Plan. 
3.  The NSB Repair & Replacement Schedule has been used to calculate the remaining useful life of all of the Borough’s 

building, equipment and infrastructure assets. This comprehensive database is used to forecast when capital upgrades 
are necessary by comparing the esƟmated useful life of an asset and its many parts to their installaƟon dates. 



NORTH SLOPE BOROUGH PLANNING COMMISSION 

RESOLUTION 2017-06 

 

A RESOLUTION RECOMMENDING THAT THE NORTH 

SLOPE BOROUGH ASSEMBLY APPROVE THE 2017 

CAPITAL IMPROVEMENTS PROGRAM 

 

 

WHEREAS, North Slope Borough Municipal Code (NSBMC) § 19.30.050(B) 

requires the North Slope Borough Planning Commission (Planning Commission)  to annually 

review the Borough’s Capital Improvements Program (CIP) and submit its recommendations on 

the plan to the Assembly; and 

 

 WHEREAS, pursuant to NSBMC 3.15.010, the Capital Improvements Program 

consists of a six-year plan that includes the projects in the capital budget, outlines proposed capital 

projects for the following five years and provides a summary of unfinished capital projects; and 

 

 WHEREAS, the Department of Planning and Community Services developed a 

proposed 2017 six year capital plan based on projects proposed by Borough departments and each 

North Slope community; and 

 

 WHEREAS, on May 25, 2017, the Planning Commission considered said plan 

during its Regular meeting. 

 

 NOW THEREFORE BE IT RESOLVED: 

 

  The North Slope Borough Planning Commission recommends that the North Slope 

Assembly approve the Capital Improvements Program attached as Exhibit 1. 

 

 

 

THAT a copy of this Resolution be forwarded to the North Slope Borough Clerk. 

 

INTRODUCED: _____________ 

ADOPTED:  _____________ 

 

 

             

       Paul Bodfish, Chairman 

       Date:  __________________________ 

 

 

        

Caroline Cannon, Clerk 

Date:  __________________________ 



Previous City Council Priorities 

Anticipated Capital Needs 

Anaktuvuk Pass  

• NSBSD Districtwide Facilities Renovations, $387,500 for AKP 
• AW Power Generation Upgrades, $142,858 for AKP 
• AW Power Grid Major Components, $46,000 for AKP 
• Village Power Distribution Grid Upgrades, $248,000 for AKP 
• AW Street Lighting, $34,800 for AKP 

 

2017-10 Recommended Projects 

1. Subdivision Expansion 
2. Washeteria 
3. Passenger Use Facility 
4. Expand Landfill 

5. Snow Fence Improvement 
6. Daycare (PAR Approved)  
7. Teen Center 
8. Contact Creek Habitat Study 

Anaktuvuk Pass Comprehensive Plan Capital Needs 

Status of Major Projects 

• Airport: perimeter fencing, snow removal equipment, and 
lighting control rehabilitation including NAV-AIDS 

• Second water well (PAR is complete) 
• Subdivision development when desired location is determined 
• Snow fence repair and upgrade 
• Rock crusher for gravel acquisition 

 

• HVAC system upgrades are complete at the Health Clinic, 
Water Treatment Plant, Wastewater Treatment Plant, and 
USDW 

• HVAC system upgrade for the PSO is expected this year 
• Fire alarm system upgrades are complete at the PSO, USDW, 

Health Clinic, and Fire Station  
• Sprinkler upgrades are complete at the USDW Building and 

Fire Station 
• A major renovation to the Power Plant is recommended for 

2017 design funding 
• Upgrades to the waste heat loop upgrade will be underway 

this summer, to include cooling upgrades to the power plant  
• Generator waste heat emergency repairs are expected this 

summer to replace waste heat lines between the Power Plant 
and the Fire Station, Public Works Building, Sewage 
Treatment Plant and the Garage/Warm Storage Building 

2017 6-Year Capital Improvement Plan 

• Connect homes to existing utility system 
• Consider alternative water well locations  
• Research alternative energy feasibility 
• Dust control 
• Address housing overcrowding/construct additional homes 
• Retrofit homes for energy efficiency 
• Address airport navigational aids 
• Install restrooms for weekend/holiday use at the airport 
• Replace USDW building 

 

• AKP Power Plant upgrade, $164,000 
• AW Credit Card Fuel Dispensing Units, $100,000 for AKP 
• AW Radio Systems Upgrades, $66,000 for AKP 
• AW Fire Systems Upgrade, $115,000 for AKP 

9. Multi-Use Congregational Hall 
10. Old Fuel Tank / Equipment Removal  
11. Demolish Old School Duplex 
12. Seasonal Snow/Ice Road 

Source:  www.travelalaska.com/Destinations/Communities/Anaktuvuk%20Pass.aspx Source: www.nps.gov/gaar/ 
of-dogs-and-wilderness-the-return.htm 

• The design is complete for new water and sewer 
connections for 17 homes 

• Design for upgrades to the sewage lagoon and secondary 
leach field design are complete and funded for 
construction this summer 

• Museum access road design is complete and construction 
is anticipated to begin after gravel acquisition 

• Water lateral repairs have been completed 
• Water tank repairs are complete 
• A new Fuel Station Office is expected to be constructed 

this summer 
• Work has started on preliminary design for new itinerant 

housing to free up existing homes currently being utilized 
by NSB Public Works Department 
 

Source: DDCED Photo Library 

• The NSB Administration Building is not permitted for its 
current location and should be relocated 

• New roof on the NSB Heavy Equipment Maintenance Shop 
• USDW building is beyond its useful life and should be 

considered for replacement 
• New school bus 

 

• Develop recreational facilities, including outdoor ballfield, 
indoor facility for youth and indoor playground 

• Relocate NSB Administrative Office 
• Upgrade and expand City Hall building 
• Evaluate potential contamination at former power plant and 

nearby creek; demolish building; relocate abandoned power 
poles 

• Demolish former teacher housing duplex 



2017 City Council Priorities 

Anticipated Capital Needs 

Atqasuk  

• Meade River School Renovation, $4,343,000 
• NSBSD Districtwide Facilities Renovations, $187,500 for ATQ 
• AW Airport Passenger Shelter, $69,000 for ATQ 
• AW Power Generation Upgrade, $142,857 for ATQ 
• AW Power Grid Major Components, $46,000 for ATQ 
• Village Power Distribution Grid Upgrades, $248,000 for ATQ 
• AW Street Lighting, $34,800 for ATQ 

2017-10 Recommended Projects 

1. Water/Sewer Connections for Off-Grid Homes 
2. Rock/Gravel Source Survey and Study 
3. Meade River School Renovation Completion Funds 

4. Gravel for Airport and Water/Sewer Connections 
5. Improved Water Deliver 
6. Natural Gas Development Analysis 

Status of Major Projects 

2017 6-Year Capital Improvement Plan 

• Continuing Truck Tank Loading Area, $1,714,000 for ATQ 
• AW Credit Card Compatible Fuel Dispensing Units, $100,000 

for ATQ 
• AW Radio Systems Upgrades, $66,000 for ATQ 
• AW Fire Systems Upgrade, $210,000 for ATQ 
• ATQ Heavy Duty Equipment Replacement/Upgrade for 

Skytrak forklift, $215,000 
• Gravel Investigation 

• The airport needs resurfacing 
• Exploration and surveying for a gravel resource is needed (2017 funding is recommended through the AW Gravel Acquisition 

project) 
• The Wastewater Treatment Plant expansion is needed before additional homes can be connected to the water and sewer 

system.  New technology is being tested prior to appropriating funding for plant expansion. 
• Major upgrade to the Power Plant  
• Waste heat loop upgrade 
• Cemetery roads upgrade (funded for design) 
• Road to Barrow 

• HVAC system upgrades are underway at the Health Clinic, 
PSO, and Wastewater Treatment Plant 

• The Water Treatment Plant and former Water Treatment 
Plant sprinkler system upgrades are underway 

• upgrade 
• PSO received a fire alarm USDW and the power plant fire 

alarm and sprinkler system upgrades are underway 
• The Meade River School renovation is funded to 

completion 
• The sewage lagoon has been funded for an upgrade 

 

• Gravel source study is recommended for 2017 funding 
• Some gravel was delivered over the winter; additional gravel 

to be delivered next winter 
• Street lights have been delivered and are 40% installed 
• Work has started on preliminary design for new itinerant 

housing to free up existing homes currently being utilized by 
NSB Public Works Department 
 
 



Anticipated Capital Needs 

B a r r o w  

• NSBSD Districtwide Facilities Renovations, $2,810,000 for BRW 
• Road Improvements, $550,000 for BRW 
• Barrow Utilidor System Repair & Upgrades, $1,875,300  
• BUS Service Connection Upgrades, $500,000  
• Barrow Marine Header, $4,188,000  
• Barrow Gasfields Upgrades, $190,000 
• Old Barrow Landfill Erosion Protection, $1,750,000 
• AW Radio Systems Upgrades, $690,000 for BRW 

2017-10 Recommended Projects 

Status of Major Projects 

2017 6-Year Capital Improvement Plan 

• AW Fire Systems Upgrade, $580,000 for BRW 
• BRW Gas Fields Well Drilling cathodic protection, $5,249,000 
• Barrow Heavy Equipment Major Parts, $300,000 
• Barrow Heavy Equipment Replacement & Upgrade, $273,000 

for 2 light plants and Skytrak forklift 
• Veterinarian Clinic Upgrade for OSHA-required structural 

repairs, $350,000 

• Kiita will soon need a replacement facility 
• Barrow High School needs a major renovation and upgrade 
• Ipalook Elementary School and Hopson Middle School are 

both in need of major maintenance upgrades, including 
playgrounds 

• Nunavaak and Gas Well roads need upgrades 

• Fire alarm system upgrades are underway at Shipping & Receiving,  InfoComm server room (fire suppression system 
installation), both Fire Stations (fire suppression system installation), Wellness Center, and Shops I (fire alarm system 
installation)and II (fire sprinkler system installation) 

• Sprinkler system upgrades are underway for Shop II 
• HVAC system upgrades are underway for the Wellness Center 
• Facilities that have received a HVAC upgrade and/or pre-coil cleaning or replacement:  PSO, NSB Admin Building, 

Senior Center, and CYS 
• Erosion seawall protection is ongoing 
• Permeate piping construction for the wastewater treatment plant is nearly complete 
• The NARL gas line main and distribution system upgrades are in design 
• The Police Department will need a new facility; design funds have been recommended in 2017 
• Construction on Tom Gordon Expressway Phase I is expected this winter.  Additional funds will be necessary to 

complete the road 
• BUS fire protection is complete 
• The new Daycare is complete and operational  
• The Search and Rescue hangar site is expected to be completed by fall 2017 
• The Emergency Operations Center renovation is nearly complete 
• Barrow Landfill cell II is in use; cells III and IV are in development 
• Barrow Gasfields fire suppression system project has been completed 
• The Barrow Tank Farm upgrades have been completed 
• Pump Station 4 lift station upgrades to prevent flooding are nearly complete 

• TOS facility is periodically operational 
• Additional water and sewer connections are needed 
• A NSB consolidated administrative facility will be needed 
• A seawall for erosion control is needed 



2016 City Council Priorities 

Anticipated Capital Needs 

Kaktovik  

• NSBSD Districtwide Facilities Renovations, $837,500 for KAK 
• AW Water Storage Tanks, $600,000 for KAK 
• KAK WWTP Expansion, $400,000 via Letter of Intent for 

testing new technology 
• AW Power Generation Upgrades, $142,857 for KAK 
• AW Power Grid Major Components, $46,000 for KAK 

2017-10 Recommended Projects 

1. Power Plant Upgrade (funded) 
2. Brighter Streetlights (i.e. sodium vapor) (funded) 
3. Culverts / Gravel (ongoing) 
4. Beacon for Hunters / Whalers 

5. Bear-Resistant Dumpsters 
6. Interlocking Rig Mats 
7. Multipurpose Facility (PAR ongoing) 

Kaktovik Comprehensive Plan Capital Needs 

Status of Major Projects 

• Drainage and grading improvements are needed community-wide 
• Snow fences are needed 

• HVAC system upgrades underway at the Health Clinic 
• Fire alarm upgrades are complete at the Fire Station, PSO, 

Warm Storage/DMS building and the Power Plant 
• Kaveolook School gymnasium addition is complete 
• The new airport is complete and operational 
• Temporary repairs have been made to the roof of the Water 

Storage Tank; insurance funds are expected to make 
permanent repairs 

• The Wastewater Treatment Plant expansion has been funded 
for new technology in 2017 

2017 6-Year Capital Improvement Plan 

Goal 5: Continue to improve utilities, infrastructure, and facilities for resilience. Employ feasible alternative energy sources. 
Protect and preserve fresh water source. 
1-5 Year Capital Needs: 
 

• Village Power Distribution Grid Upgrades, $2,088,000 for KAK 
• AW Radio Systems Upgrades, $66,000 for KAK 
• AW Fire Systems Upgrade, $295,000 for KAK 
• KAK Heavy Equipment Replacement/Upgrade, $215,000 for 

Skytrak forklift 
• KAK Health Clinic Fire Escape, $250,000 

• Airport snow removal equipment has been received in the 
village 

• KIC tank farm pad remediation is short-funded 
• The Power Plant renovations are ongoing 
• Work has started on preliminary design for new itinerant 

housing to free up existing homes currently being utilized 
by NSB Public Works Department 
 

• Upgrade Power Plant (work is in progress) 
• Evaluate wind power generation (in design) 
• Develop a non-impactful snow dump site 
• Improve street lighting (recently completed) 

• Monitor and overcome permafrost subsidence impacts to 
facilities and infrastructure 

• Upgrade sewer system capacity (work is in progress) 



2017 City Council Priorities 

Anticipated Capital Needs 

Nuiqsut  

• NSBSD Districtwide Facilities Renovations, $187,000 for 
NUI 

• AW Power Generation Upgrades, $142,857 for NUI 
• AW Power Grid Major Components, $62,000 for NUI 
• Village Power Distribution Upgrades, $958,000 for NUI 
• AW Street Lighting, $34,800 for NUI 
• NUI Expansion of Natural Gas Distribution System to Blocks 

10 & 11, $260,000 
 
 

2017-10 Recommended Projects 

1. Freshwater Lake Road Improvement (ongoing) 
2. Nuiqsut Clinic Upgrade 
3. Airport Runway Upgrade 

4. Natural Gas Hook-ups on New Houses – Nuatagmiut (funded in 2017)  
5. Public Access Roads Upgrade 

Status of Major Projects 

• Two bridge replacements are needed to the fresh water lake and the boat launch (Kuukpik Corp. owned) 
• Road resurfacing is needed throughout the village 
• Upgrades to the single cell sewage lagoon are needed to make it a double cell lagoon to meet ADEC standards 

• Fire alarm and fire sprinkler system upgrades are complete 
at Public Works 

• Fire alarm system upgrades at the Health Clinic is complete 
• HVAC system upgrades are underway at the Health Clinic 

and PSO 
• Gravel for the road to the Colville River to support the 

community’s efforts for increased subsistence access is 
complete 

• The gas line PRV station upgrade is complete 
• The gas line upgrade project is ongoing 
• The school’s sewer system and sewer connections are 

being upgraded 
• The Power Plant upgrade is on hold awaiting additional 

funding 
• The Childcare Facility is complete 

 

2017 6-Year Capital Improvement Plan 

• AW Credit Card Fuel Dispensing Units, $100,000 for NUI 
• AW Radio Systems Upgrades, $68,000 for NUI 
• AW Fire Systems Upgrade, $368,000 for NUI 
• NUI Heavy Duty Equipment Replacement/Upgrade, $265,000 

for a sewer vacuum truck 

• A new gas line maintenance vehicle was received earlier 
this year 

• The design for the power grid upgrade project is 65% 
complete 

• The design for the H2S gas scrubber is underway and may 
be short-funded 

• New water / sewer connections on Talik Street are 
underway 

• USDW Building replacement is currently in design 
• An auger truck was delivered in early 2017 
• Work has started on preliminary design for new itinerant 

housing to free up existing homes currently being utilized 
by NSB Public Works Department 

 



2016 City Council Priorities 

Anticipated Capital Needs 

Point Hope  

• NSBSD Districtwide Facilities Renovations, $187,000 for PHO 
• AW Water Storage Tank Upgrades, $600,000 for PHO 
• AW Airport Passenger Shelter, $44,000 for PHO 
• AW Power Generation Upgrades, $142,857 for PHO 
• AW Radio Systems Upgrades all communities, $68,000 for PHO 

2017-10 Recommended Projects 

1. Clinic expansion equal to other NSB clinics (PAR funded) 
2. Point Hope Facilities Major Repairs and Upgrade 

washateria, repair Search Rescue building, repair structural 
integrity of NSB/residential 

3. Subdivision development of roads, electric distribution, 
water/sewer expansion blocks 23, 27 and 29  

4. Erosion protection seawall 
5. Water and sewer repair and reevaluation the integrity of 

the system 

6. Daycare Center 
7. Point Hope road repair and extension emergency 

evacuation 
8. Property acquisition emergency shelter on higher grounds 
9. Airport restroom facility 
10. Public safety housing 
11. Boat ramp on the north and southside of townsite 
12. New dumpsite (relocation)  

Point Hope Comprehensive Plan Capital Needs 

Status of Major Projects 

• Landfill relocation farther from the village 
• Continued water storage tank upgrades are needed 
• The old NSB Search & Rescue building needs upgrades 

• High efficiency lighting upgrade in NSB facilities will need 
to be replaced; upgrades to high efficiency lighting are 
waiting for additional funding 

• HVAC system upgrades are underway at the Health Clinic 
and  PSO 

• PSO has received a fire alarm system upgrade 
• Upgrades are underway to the sprinkler systems at USDW 

and Health Clinic  
• The sewer main line upgrades are nearly complete 
• The Tikigaq School renovation is nearly complete 
• Four homes and the Senior Center bus garage have been 

connected to water and sewer system 
 

2017 6-Year Capital Improvement Plan 

• Road repaving design ongoing (coordinate with airport project) 
• Geotechnical exploration has started to identify future rock 

source for Coastal Erosion Mitigation 
• Upgrades to the pumps in the vacuum station are underway 
• The alignment of existing power poles was completed and 

street lights are being addressed by NSB Power and Light 
Division 

• Work has started on preliminary design for new itinerant 
housing to free up existing homes currently being utilized by 
NSB Public Works Department 
 
 

Photo Source:  pulitzercenter.org/reporting/whale-hunting-alaska-point-hope-
village-caught-between-tradition-and-climate-change 

Photos source:  Nathaniel Wilder. america.aljazeera.com/multimedia/2015/7/whaling-
alaska-native-village-preserves-its-past.html 

• Assess feasibility of airport relocation 
• Replace airport antenna 
• Construct evacuation road 
• Address housing overcrowding 
• New water source location  
• Seek gravel source (there is ongoing geotechnical work) 
 

• Additional recreational facilities, including ball field, meeting 
places, teen center, playgrounds, removable docks 

• Repair needed for community facilities:  Health Clinic, Senior 
Center, City Hall, USDW Building, Tribal Office 

• Research alternative energy feasibility, especially wind (in 
design) 

• Build and connect new homes to existing utility system 

• AW Fire Systems Upgrade, $120,000 for PHO 
• PHO Heavy Duty Equipment Replacement and Upgrade, 

$215,000 for a Skytrak forklift 
 

• Sewer mainline clean-out upgrades are needed 



2017 Native Village Tribal Council Priorities 

Anticipated Capital Needs 

• NSBSD Districtwide Facilities Renovations, $337,000 for PIZ 
• PIZ Grading, Drainage, and Subsidence Improvements, 

$750,000 
• AW Water Storage Tank Upgrades, $600,000 for PIZ 
• AW Sewage Tanks, $2,048,000 for PIZ 
• AW Sewage Lagoon Upgrades, $4,900,000 for PIZ 
• PIZ WWTP Septage Receiving Station, $5,000,000 

1. Water/Sewer System Replacement – install sewage holding tanks until new 
system is installed 

2. Permanent Water Source (drilling to identify a potential year-round water 
source is ongoing) 

3. Washeteria - #1 Priority project but water/sewer issues plague the 
community 

4. Floating Fuel Line (PAR) – this would replace the Crowley fuel shuttle barge 
and allow the Pt. Lay fuel to be delivered in day rather than weeks 
(completed by Crowley) 

5. Replace the LED street lighting – Add another light to the poles so that there 
are two LED lights if cannot replace (work in progress) 

6. The placement of 4 or more power poles/streetlights – the road to the 
beach/boat dock is dark; polar bears are often seen at the boat area and the 
900 block 

7. Road to Airport (emergency road) 
8. Housing 
9. Senior Housing 
10. Weatherization 
11. Gravel Haul – Dredging for gravel 
12. Waste Heat – NSB facilities 
13. Childcare 
14. Warm storage for airport 
15. Electrical upgrades for all homes 
16. Evacuation building 
17. Renewable resources 

Status of Major Projects 

• The water storage tank needs a roof replacement, 
insulation, and recoating 

• Electrical metering upgrades are needed 

• Fire alarm system upgrades are complete at the USDW 
Building at Health Clinic  

• HVAC system upgrades are underway at the Health Clinic 
and PSO 

• Fire alarm system upgrades are complete:  PSO, USDW 
building and the Health Clinic  

• The Fire Station sprinkler system replace is underway 
• Residential sewage tank installation is ongoing 
• Septage receiving station at the Wastewater Treatment 

Plant is funded to eliminate need for a sewage lagoon 
• The sewage lagoon is out of ADEC compliance; work is 

scheduled for 2017 
• The sewage lagoon outfall replacement is expected to be 

constructed during the summer/winter of 2017 
 

2017 6-Year Capital Improvement Plan 

• Water Plant SCADA system upgrade is ongoing 
• Street light installation is complete, however, some of the 

LED fixtures will be replaced with HPS type fixtures 
• New teacher housing project is complete 
• Landfill snow fence installation will take place this year 
• Alternative water and sewer delivery system is undergoing 

analysis 
• A reverse osmosis treatment skid will be in place by summer 

to treat river water 
• Work has started on preliminary design for new itinerant 

housing to free up existing homes currently being utilized by 
NSB Public Works Department 
 

• AW Airport Passenger Shelter, $49,000 for PIZ 
• AW Power Generation Upgrades, $142,857 for PIZ 
• AW Street Lighting, $34,800 for PIZ 
• AW Radio Systems Upgrades, $66,000 for PIZ 
• AW Fire Systems Upgrade, $230,000 for PIZ 
• PIZ Heavy Duty Equipment Replacement and Upgrade, 

$215,000 for a Skytrak forklift 

2017-10 Recommended Projects 

Point Lay  

• Replacement for dump truck is needed 
• Structural piling improvements due to subsidence 
• Auger truck with 30 ft. pile depths 



2017 City Council Priorities 

Anticipated Capital Needs 

• NSBSD Districtwide Facilities Renovations, $387,000 for AIN 
• AW Water Storage Tanks, $600,000 for AIN 
• AW Airport Passenger Shelter, $69,000 for AIN 
• AW Power Generation Upgrades, $142,587 for AIN 
• Village Power Distribution Grid Upgrades, $248,000 for AIN 

2017-10 Recommended Projects 

1. Gravel Acquisition 
2. New Subdivision Gravel Updates 
3. Upgrade School/New Gymnasium 
4. Compilation of Panik Rd – New Subdivision 
5. New NSB Public Works Building Water Plant & Power Plant 
6. Multipurpose Building for Administrative Office for City of 

Wainwright, NSB Mayor’s Office (other NSB Departments Office 
Space), Tribal Entities, Community Gathering Center & Daycare 

5. North Slope Heavy Equipment Upgrade and 
Replacements / Snow Blower & Grader 

6. Expansion of the Snow Fence Behind the 
School 

7. Sea Wall project 
8. New School Bus 

Wainwright Comprehensive Plan Capital Needs 

Status of Major Projects 

2017 6-Year Capital Improvement Plan 

• AW Landfill Expansion, $1,900,000 for AIN 
• AW Radio Systems Upgrades, $68,000 for AIN 
• AW Fire Systems Upgrade, $125,000 for AIN 
• AIN Public Works Facility, $3,106,000 
• AIN Facility Major Repairs for Health Clinic Ramp, $250,000 

 

• Landfill snow fence 
• Replace the Power Plant 
• Expand the Wastewater Treatment Plant capacity (new technology) 

• The fire alarm and HVAC systems are receiving upgrades at 
Health Clinic 

• An HVAC system upgrade at the PSO will begin soon  
• A sprinkler upgrade is complete at the Wastewater 

Treatment Plant 
• The design to upgrade the Water Treatment Plant is 

complete 
• Teacher housing upgrade/replacement is complete 
• The airport resurfacing project is complete 
• Repairs to the water tank roof and coating are nearing 

completion 
• Upgrades to the water plant’s SCADA system are underway 
• BIA site remediation is short-funded 
• Heat trace repairs to both water and sewer systems are 

ongoing as needed  
 

• Work has started to prepare Tract J for the construction of a 
temporary Public Works Facility.   

• Preliminary designs are underway for the temporary Public 
Works Facility and for the permanent Public Works Facility. 

• Street light installation is 80% complete with some of the 
LED fixtures being replaced by HPS type fixtures. 

• The sewage lagoon outfall replacement is expected to be 
constructed during the summer/winter of 2017 

• Work has started on preliminary design for new itinerant 
housing to free up existing homes currently being utilized by 
NSB Public Works Department 

• A landfill project is funded but on hold until the community 
decides where it should be located 
 

 

Goal 1. Develop a cultural center and daycare center   
Goal 2. Potential airport relocation, docking facility and boat 

launch at Tupkak Bar Road  
Goal 3. Facility demolition recycling program, flag winter 

transportation routes for snowmachine travelers 

Goal 4. Develop multi-use facility, develop street 
lighting project 

Goal 5. Fiber optic upgrade  

• Water Tank T1 needs to be replaced or 
development of year-round water well 



2017-10 Recommended Projects 

Areawide  
• NSBSD Districtwide Facilities Renovations, $2,975,000 
• AW Gravel Acquisition, $3,000,000 
• AW Water Systems Major Repairs, $2,000,000 
• AW Sewer Systems Major Repairs, $1,000,000 
• AW Street Lighting, $28,000 
• Search & Rescue Aircraft Parts, $2,620,000 
• New Jail Facilities Design, $3,003,292 
• AW Radio Systems Upgrades, $274,000 
• AW Fire Systems Upgrade, $457,000 
• Village Heavy Equipment Major Repairs, $380,000 
• Integrated Behavioral Health Buildings, $4,554,000 
• AW Office Machine Replacement, $350,000 
• AW Computer and Server Replacement, $1,170,000 
 

 

2017 6-Year Capital Improvement Plan 



 2015 6 Year Capital Plan
per NSBMC 3.15.050 (C)

PAST FUNDS CURRENT FUNDS CURRENT & ROLL‐OVER FUNDS PROJECT CLOSING

* per NSBMC 11.040(a)(1) 6 YEAR PLAN FUTURE FUNDING ANTICIPATED FUTURE FUNDING REQUEST UPF UPFUND/UPFUND REQUEST

PROJECT PROJECT TOTAL  CURRENT CURRENT 2017‐10

CAPITAL PROJECTS BY ORDINANCE SECTION START CLOSE APPROPRIATIONS UNENCUMBERED ENCUMBERED FUNDING Fiscal Year
FY FY TO DATE (April 2017) (April 2017) 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022

Section 6 ‐ Educational Facilities

06‐187 District‐wide Facility Upgrades (succeeded by 06‐201 2007 2018 $9,169,000 $1,141,699 $246,418 ‐ ‐ ‐ ‐ ‐ ‐

06‐189 Trapper School Major Renovation 2008 2018 $6,065,000 $270,031 $141,008 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐190 AW School Bus Replacement 2010 2017 $1,497,000 <.25> $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐192 Kali School Major Renovations 2010 2018 $11,125,000 $87,882 $148,499 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐193 Districtwide Technology Upgrades 2011 2017 $2,222,000 $61,232 $13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐195 Tikigaq School Major Renovation & Gym Addition 2012 2019 $40,642,000 $1,766,532 $11,038,711 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐196 KAK Kaveolook School Gymnasium Addition 2012 2019 $16,523,000 $251,981 $224,413 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐197 Meade River School Renovation 2014 2019 $10,676,000 $4,099,407 $1,657,894 $4,343,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

06‐198 Pt Lay Teacher Housing Replacement 2014 2017 $3,553,000 $2,655,861 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐199 BRW Residential Learning Support  2015 2021 $3,000,000 $2,655,861 $75,879 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

06‐200 Ipalook & Hopson School Security Upgrades 2016 2018 $589,000 $589,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

06‐201 District‐wide Infrastructure Improvements 2017 TBD $0 $0 $0 $8,295,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

 Section Totals $105,061,000 $13,579,487 $13,532,835 $12,638,000

Section 7 ‐ Roads, Street and Watercourses

07‐230 Platting and Survey of Dedicated Rights of Way NSB  1997 2018 $614,000 $92,514 $288,072 1997

07‐238 AW Gravel Acquisition (succeeded by 07‐272) 2002 2017 $75,581,000 $474,274 $2,489,266 2002

07‐239 AW Snow Fencing Upgrades 2002 2019 $7,703,000 $2,353,721 $1,500,244 2002

07‐241 AW Emergency Response 2002 2018 $6,064,000 $1,343,103 $102,639 2002

07‐250 AW Culvert Repair & Replacement 2006 2018 $710,000 $198,800 $11,997 ‐ ‐ ‐
07‐251 BRW Arctic Research Center Road 2007 2021 $12,713,000 $393,584 $10,430,417 ‐ ‐ ‐ ‐ ‐ ‐ UPF
07‐259 Isatkoaq Dam / Ahkovak Road Upgrade 2009 2017 $2,698,000 $185,728 $25,685 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐260 BRW Road Improvements (successor to 07‐277) 2009 2018 $697,000 $237,676 $3,831 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐262 BRW Yugit Street Extension 2010 2018 $4,785,000 $181,255 $14,619 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐264 AKP Museum Road 2010 2019 $1,667,000 $1,266,053 $59,040 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐266 AW Community Mapping 2012 2017 $196,000 $6,475 $2,327 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐267 ATQ Cemetery Road Upgrade & Repair Design 2012 2019 $250,000 $242,438 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐268 BRW Coastal Erosion Mitigation 2013 TBD $10,900,000 $4,129,928 $2,545,948 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

07‐269 PHO Coastal Erosion Mitigation & Mining 2013 TBD $3,413,000 $1,852,943 $477,074 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

07‐270 BRW Nunavaak Road Upgrade 2014 2020 $500,000 $99,425 $4,884 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

07‐271 PHO Road Resurfacing 2015 2019 $400,000 $397,182 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐272 AW Gravel (successor to 07‐238) 2016 TBD $3,071,000 $3,041,592 $1,360 $3,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

07‐273 AW Road Stabilization Upgrade (successor to 07‐245 2016 2022 $870,000 $868,388 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

07‐274 Point Lay Grading & Drainage Improvements 2016 2021 $250,000 $38,069 $211,931 $750,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

07‐275 Point Hope New Subdivision Roads 2016 2019 $375,000 $375,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

07‐276 East Barrow Subdivision Roads 2016 TBD $0 $0 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF

07‐277 Barrow Road Improvement 2017 TBD $0 $0 $0 $550,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF

 Section Totals $133,457,000 $17,778,149 $18,169,335 $4,300,000

Section 8 ‐ Public Housing

08‐165 AW Residential Weatherization Upgrades (AHFC Gra 2008 2017 $4,411,000 $991,330 <.01> ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

08‐166 AW Residential Housing Development 2014 TBD $20,500,000 $20,208,337 $233,500 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $24,911,000 $21,199,667 $233,500 $0

Current Capital Improvements Financial Summary *

5/15/2017



 2015 6 Year Capital Plan
per NSBMC 3.15.050 (C)

PROJECT PROJECT TOTAL  CURRENT CURRENT 2017‐10

CAPITAL PROJECTS BY ORDINANCE SECTION START CLOSE APPROPRIATIONS UNENCUMBERED ENCUMBERED FUNDING Fiscal Year
FY FY TO DATE (April 2017) (April 2017) 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022

Section 9 ‐ Water Facilities

09‐117 BUS Service Connections Upgrades (succeeded by 09 2000 2017 $12,532,000 $0 $1,510,021 2002

09‐121 Utilidor Major Repairs/Upgrades (BUS) (succeeded b 2001 2018 $10,981,000 $1,062,812 $1,176,545 2001

09‐127 AW Water Systems Major Repairs 2005 2018 $18,871,000 $2,513,666 $3,563,759

09‐131 AIN Water & Sewer Repairs 2008 2017 $18,525,000 $10,200 $15,289 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

09‐132 BRW Water & Sewer Expansion 2008 2018 $33,175,000 $815,377 $861,952 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

09‐133 PIZ Sewage Outfall Relocation 2009 2019 $513,000 $128,158 $23,208 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

09‐134 Point Hope Water & Sewer Distribution System Expa 2009 2018 $5,446,000 $221,963 $78,610 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

09‐136 PIZ Water Storage Tank Repairs and Upgrade 2010 2017 $8,805,000 $185,768 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

09‐137 ATQ Facility Connection Water & Sewer Connections 2010 TBD $1,050,000 $116,198 $78,250 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

09‐138 NUI Facility Water & Sewer Connections 2010 2018 $5,312,000 $390,152 $2,686,994 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

09‐139 BRW Utilidor Fire Detection & Alarm Replacement 2010 2017

09‐142 New BRW Residential Water & Sewer Connections 2011 TBD $1,750,000 $34,025 $396,831 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

09‐145 AIN Water Treatment Plant Upgrades 2011 2021 $885,000 $44,164 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

09‐148 AKP Facility Connections Water & Sewer Connection 2012 2020 $750,000 $34,171 $262,353 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

09‐149 AW Water Storage Tank Upgrades 2012 TBD $6,386,000 $2,832,580 $6,165 $2,400,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

09‐150 AW Water Plant System Upgrades 2013 2019 $450,000 $246,115 $140,500 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

09‐151 Point Lay Water & Sewer System Upgrade 2015 2022 $485,000 $462,861 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

09‐152 BUS Service Connection Upgrades (successor to 09‐1 2016 TBD $500,000 $499,783 $0 $500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

09‐153 BUS SCADA Systems Design 2016 2021 $15,000 $150,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

09‐154 AW Residential Water Holding Tanks 2016 TBD $508,000 $504,880 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

09‐155 AW Water System Upgrades (successor to 09‐127) 2017 TBD $0 $0 $0 $2,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

 Section Totals $126,939,000 $10,252,873 $10,800,479 $4,900,000

Section 10 ‐ Sewage Treatment Disposal Facilities

10‐104 BRW Sewage & Disposal Treatment Facility 2002 2017 $21,880,000 $177,428 $7,441 2002

10‐106 Areawide Sewer System Major Repairs (successor to 2005 2018 $14,861,000 $1,273,242 $2,578,125

10‐107 AW Sewage Tanks 2005 TBD $4,475,000 $477,619 $1,263,717 $2,048,000 UPF UPF UPF

10‐108 Control Panels Heat Trailer Replacement, Pump, Wir 2010 2019 $1,400,000 $278,038 $220,536 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

10‐111 AW Sewage Lagoon Upgrades 2013 2021 $2,205,000 $2,071,318 $57,124 $4,900,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

10‐112 AW Water & Sewer Heat Trace Upgrades 2013 TBD $4,610,000 $339,364 $1,433,443 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

10‐113 VacuumControl Station Upgrades 2014 2018 $245,000 $74,023 $164,186 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

10‐114 AKP Secondary Leach Field 2014 2018 $946,000 $783,424 $82,847 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

10‐115 Kaktovik WWTP Expansion 2014 2018 $382,000 $358,397 $0 $400,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

10‐116 BRW WWTP Permiate Piping Upgrade 2014 2018 $384,000 $8,657 $13,290 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

10‐117 PHO Sewer Main Line Upgrade 2014 2019 $2,300,000 $171,048 $549,545 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

10‐118 AW Treated Effluent Outfall Pipeline Upgrades 2015 2020 $2,032,000 $1,958,909 $23,208 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

10‐119 Point Hope Heat Trace Panel Upgrades 2016 2021 $1,000,000 $1,000,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

10‐120 BUS Pump Station #5 Upgrade 2016 2021 $303,000 $303,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

10‐121 PHO Vacuum Station Upgrade 2016 2020 $636,000 $566,200 $69,800 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

10‐122 PHO WWTP Upgrades 2016 2020 $1,000,000 $1,000,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

10‐123 AW Sewer System Upgrades (successor to 10‐106) 2017 TBD $0 $0 $0 $1,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

10‐124 PIZ WWTP Receiving Station 2017 2020 $0 $0 $0 $5,000,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

10‐125 Barrow Utilidor System Upgrades (successor to 09‐12 2017 TBD $0 $0 $0 $1,875,300 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

 Section Totals $58,659,000 $10,840,667 $6,463,262 $15,223,300
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Section 11 ‐ Airport Terminal Facilities

11‐044 Areawide Airport Upgrades 1994 2019 $13,755,000 $2,536,649 $829,773 1994

11‐058 NUI/AIN Airport Improvements (FAA Grant) 2008 2017 $540,000 $39,794 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

11‐060 New Barter Island Airport 2009 2017 $2,613,000 $710,169 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

11‐061 ATQ/PIZ Airport Improvements (FAA Grant) 2009 2017 $540,000 $45,341 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

11‐063 Wainwright Airport Upgrade 2012 2017 $11,815,000 $268,046 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

11‐064 Kaktovik Airport Relocation 2012 2018 $48,589,000 $3,988,866 $9,739,056 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

11‐065 Airport Snow Removal Equipment 2012 2017 $1,710,000 <446.00> $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

11‐066 NUI Airport Rehbilitation 2016 2021 $2,575,000 $1,311,970 $1,250,368 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

11‐067 ATQ Airport Rehabilitation 2016 TBD $1,047,000 $1,039,968 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

11‐068 AW Airport Passenger Shelters 2017 2020 $0 $0 $0 $300,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

 Section Totals $83,184,000 $9,940,803 $11,819,197 $300,000

Section 13 ‐ Light, Power and Heating Systems

13‐205 AW Hazardous Material Disposal 1998 2018 $8,821,000 $328,565 $362,735 1998

13‐209 AW Power Generation Upgrade (successor 13‐279) 1998 2018 $19,206,000 $1,097,442 $1,249,426 1998

13‐222 AW Waste Heat Recovery 2000 2020 $9,063,000 $2,112,320 $2,192,657 2000 UPF UPF

13‐228 AW Fuel Tank Upgrades 2003 2020 $16,769,000 $908,493 $1,508,898 $300,000 2003 UPF UPF UPF

13‐233 AW Wind Generation 2005 TBD $1,728,000 $771,175 $0

13‐250 AW Fuel Tank Mgmt. System (TMS) Installation 2008 2018 $2,884,000 $351,034 $1,941 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐251 AW Power Grid Preservation 2009 2020 $2,113,000 $376,994 $204,511 $200,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

13‐252 Atqasuk Transmission Line 2010 TBD $438,000 $0 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

13‐258 Village Power Distribution Grid Upgrades 2011 2020 $11,164,000 $1,773,637 $562,475 $3,440,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

13‐259 PHO Power Plant / Utilidor Upgrades 2011 2017 $16,839,000 $248,006 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐260 Nuiqsut H2S Gas Scrubber 2011 2019 $4,100,000 $544,809 $3,183,666 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

13‐261 AW Fuel Truck Loading Rack Installation & Upgrades 2011 2020 $3,408,000 $582,953 $546,963 $1,713,750 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

13‐263 AW Fuel Delivery Vehicles 2011 2017 $1,002,000 $163,696 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐265 AW Electrical Metering Upgrades 2012 TBD $445,000 $295,543 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

13‐266 Nuiqsut Power Plant Upgrade 2013 2021 $5,972,000 $4,257,695 $156,749 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

13‐267 Kaktovik Power Plant Upgrades 2013 2019 $8,807,000 $8,090,812 $206,716 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐268 Nuiqsut SCADA System 2013 2017 $109,000 $54,305 $4,077 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐270 AW Street Lighting 2013 2018 $286,000 $0 $0 $167,200 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

13‐271 NUI Gas Pipeline & Distribution Upgrade 2013 2019 $4,940,000 $2,884,260 $679,066 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

13‐272 AW Fuel Spill Response 2014 2018 $1,100,000 $612,427 $32,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐273 Hazardous Material Containment Pallets 2014 2018 $83,000 $36,020 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐274 BRW Marine Header & Pipeline Relocation 2015 2019 $700,000 $292,003 $118,128 $4,188,600 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

13‐275 BRW NARL Gasline Upgrade 2015 TBD $3,000,000 $786,737 $1,906,244 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

13‐276 BRW Gasfield Unified Upgades 2016 TBD $750,000 $750,000 $0 $190,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

13‐277 BRW Gasfield Microturbine 2016 2020 $5,000,000 $4,998,495 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

13‐278 AKP Power Plan Upgrade 2016 2021 $500,000 $500,000 $0 $164,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

13‐279 AW Power Generation Upgrade 2017 TBD $0 $0 $0 $1,260,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

 Section Totals $129,227,000 $32,817,419 $12,916,253 $11,623,550

5/15/2017



 2015 6 Year Capital Plan
per NSBMC 3.15.050 (C)

PROJECT PROJECT TOTAL  CURRENT CURRENT 2017‐10
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Section 14 ‐ Public Safety Facilities

14‐094 Police Facility Upgrades 2001 2017 $3,975,000 $54,579 $12,816 2001

14‐100 AW Fire Station Fire System Upgrades 2005 2017 $4,121,000 $77,708 $52,457

14‐106 S&R Aircraft Parts, Upgrades and Refurbishments 2006 2018 $10,073,000 $1,171,650 $203,367 ‐ ‐ ‐

14‐108 BRW Digital Repeater Upgrade 2006 2018 $507,000 $9,237 $462,000 ‐ ‐ ‐

14‐112 AIN/ATQ/NUI FF&S Replacement 2007 2017 $292,000 $39,519 <1,205.66> ‐ ‐ ‐ ‐ ‐ ‐

14‐116 AW Fire Station Floor Replacement                        2009 2021 $5,566,000 $1,249,763 $44,055 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

14‐118 NSB New Search and Rescue Hangar  2010 2019 $27,500,000 $1,424,371 $13,942,016 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

14‐124 AW Fire Dept. Equipment Upgrade 2013 2019 $659,000 $372,535 $40,812 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

14‐125 Helicopter Replacement 2013 2018 $46,810,000 $6,718,064 $1,437,233 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

14‐127 Barrow Ambulance Replacement 2014 2017 $245,000 $5,642 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

14‐128 AW Fire Department PP&E Replacement 2014 2019 $750,000 $545,389 $80,575 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

14‐129 Public Safety Software 2016 2017 $300,000 $27,996 $31,300 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

14‐130 Barrow Fire Engine Replacement 2016 2019 $1,000,000 $1,000,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

14‐131 S&R Aircraft Parts & PPE (successor to 14‐106) 2017 TBD $0 $0 $0 $2,620,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

14‐132 NSB Public Safety Facility Design 2017 TBD $0 $0 $3,003,292 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF

 Section Totals $101,798,000 $12,696,454 $16,306,631 $5,623,292

Section 15 ‐ Sanitary Facilities

15‐088 Village Landfill Fences 1999 2019 $3,530,000 $422,317 $0 1999

15‐095 AW Remediation of Contaminated Sites 2004 2019 $6,480,000 $449,479 $33,684 2004

15‐099 KIC Tank Farm Pad Remediation 2009 2019 $2,500,000 $113,384 $118,981 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

15‐101 TOS Upgrades 2011 2019 $1,086,000 $232,084 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

15‐102 BRW Southpad Site Remediation 2012 2018 $4,500,000 $83,469 $87,263 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

15‐103 AW Medical Waste Burners 2013 2017 $698,000 $33,735 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

15‐104 Barrow Landfill 2014 2021 $15,996,000 $5,416,093 $4,347,393 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

15‐105 SA‐10 Oxbow Landfill Expansion 2014 2020 $23,000,000 $7,154,092 $1,409,339 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

15‐106 Barrow Old Landfill Protection 2016 2021 $200,000 $200,000 $0 $1,750,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

15‐107 AW Landfill Expansion 2017 TBD $0 $0 $0 $1,900,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

 Section Totals $57,990,000 $14,104,654 $5,996,660 $3,650,000

Section 17 ‐ Communications

17‐025 Infocomm UPS Replacement 2008 2017 $231,000 $105,326 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

17‐026 Boroughwide Radio Stystems Upgrades 2010 2019 $10,261,000 $99,335 $7,149,870 $1,500,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

17‐027 Communication System Upgrade 2010 2019 $5,000,000 $204,919 $1,862,347 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

17‐028 AW Telephone System Upgrade 2011 2017 $2,107,000 $291 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

17‐029 Infocomm Facility HVAC Fire System 2011 2017 $496,000 $5,918 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

17‐031 AS/400 Replacment & Disaster Recovery Data Mirror 2012 2017 $254,000 $0 $5,900 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

17‐032 AW Kiosk Machines 2013 2018 $138,000 $40,843 $3,333 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

 Section Totals $18,487,000 $456,633 $9,021,450 $1,500,000
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Section 18 ‐ General Capital Projects

18‐041 Project Analysis Reports 1997 2019 $13,861,000 $75,316 $1,063,999 $250,000 1997 UPF

18‐042 AW Fire System Upgrade 1997 2021 $7,059,000 $363,095 $1,741,851 $2,500,000 1997 UPF UPF

18‐045 Upgrades of NSB Facilities 1998 2017 $6,797,000 $57,639 $31,711 1998

18‐052 AW Water & Sewer Equipment 2002 2020 $3,684,000 $312,044 $31,719 2002

18‐053 NSB Infrastructure Major Repairs 2003 2017 $1,780,000 $79,465 $10,000 2003

18‐054 Areawide Light Duty Vehicles 2003 2019 $9,630,000 $120,273 $130,944 $750,000 2003 UPF UPF

18‐063 Barrow Gasfields Upgrades & Modernization 2005 2018 $28,642,000 $1,096,989 $474,142

18‐065 AW High Efficiency Lighting & Facility Controls 2006 2021 $2,737,000 $137,203 $121,916 ‐ ‐ ‐ UPF

18‐072 Nuiqsut Facilities Upgrades 2007 2017 $2,850,000 $566,563 $255,639 ‐ ‐ ‐ ‐ ‐ ‐

18‐073 Anaktuvuk Pass Facilities Upgrades 2007 2017 $3,665,000 $887,178 $203,013 ‐ ‐ ‐ ‐ ‐ ‐

18‐074 Atqasuk Facilities Upgrades 2007 2017 $3,250,000 $913,399 $191,004 ‐ ‐ ‐ ‐ ‐ ‐

18‐075 Point Hope Facilities Upgrades 2007 2017 $3,900,000 $522,245 $89,932 ‐ ‐ ‐ ‐ ‐ ‐

18‐076 Wainwright Facilities Upgrades 2007 2017 $3,570,000 $754,826 $104,780 ‐ ‐ ‐ ‐ ‐ ‐

18‐077 Kaktovik Facilities Upgrades 2007 2017 $3,350,000 $847,568 $97,393 ‐ ‐ ‐ ‐ ‐ ‐

18‐080 Barrow Public Transit 2007 2017 $2,464,000 $364,609 $115 ‐ ‐ ‐ ‐ ‐ ‐

18‐081 ATQ Heavy Equip. Replacement & Upgrade 2008 2018 $1,446,000 $0 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐082 KAK Heavy Equip. Replacement & Upgrade 2008 2018 $2,488,000 $1,777 <55.03> ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐083 PHO Heavy Equip. Replacement & Upgrade 2008 2018 $1,726,000 $0 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐084 Village Heavy Equipment Major Repair 2008 2018 $2,050,000 $50,658 $106,417 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐086 AIN Heavy Equip. Replacement & Upgrade 2008 2017 $2,389,000 $243,170 $98,452 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐087 PIZ Heavy Equip. Replacement & Upgrade 2008 2018 $2,778,000 $144,665 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐088 NUI Heavy Equip. Replacement & Upgrade 2008 2017 $2,647,000 $36,428 $894 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐089 BRW Heavy Equip. Replacement & Upgrade 2008 2017 $7,583,000 $25,143 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐090 BGF Well Drilling Program (BA) 2009 2021 $45,219,000 $291,187 $1,678,149 $5,249,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

18‐091 BGF Well Drilling Program 2009 2021 $59,298,000 $320,771 $5,515,513 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐092 Barrow Facilities Upgrades 2010 2017 $4,700,000 $85,104 $770,775 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐093 Point Lay Facilities Upgrades 2010 2017 $2,750,000 $474,287 $75,603 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐094 BRW Heavy Equip. Major Repair 2010 2018 $1,180,000 $106,618 $6,580 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐095 AIN Old BIA School Demolition 2011 2018 $1,737,000 $345 $197,341 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐096 BGF Fire Suppression Systems 2011 2017 $2,775,000 $240,719 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐097 AKP Heavy Equip. Replacement & Upgrade 2011 2018 $1,811,000 $97,344 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

18‐099 BRW Wildlife Facility 2013 TBD $2,000,000 $480,847 $309,629 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

18‐100 AW Childcare Facilities Upgrades (BRW/NUI/PHO/AK 2013 TBD $3,908,000 $1,482,141 $35,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF
18‐101 AIN Public Works Facility Replacement 2014 2021 $11,944,000 $6,517,026 $3,711,741 $3,106,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF

18‐102 Nuiqsut Facility Upgrades (successor to 18‐072) 2016 TBD $450,000 $450,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

18‐103 Anaktuvuk Pass Facility Upgrades (successor to 18‐07 2016 TBD $500,000 $500,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

18‐104 Atqasuk Facility Upgrades (successor to 18‐074) 2016 TBD $300,000 $300,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

18‐105 Point Hope Facility Upgrades (successor to 18‐075) 2016 TBD $500,000 $500,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

18‐106 Wainwright Facility Upgrades (successor to 18‐076) 2016 TBD $450,000 $450,000 $0 $250,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐107 Kaktovik Facility Upgrades (successor to 18‐077) 2016 TBD $470,000 $470,000 $0 $250,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐108 Point Lay Facility Upgrades (successor to 18‐093) 2016 TBD $500,000 $500,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

18‐109 Barrow Facility Upgrades (successor to 18‐092) 2016 TBD $300,000 $300,000 $0 $350,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF
18‐110 Wainwright Heavy Equipment (successor to 18‐086) 2016 2022 $700,000 $11,284 $688,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

18‐111 Nuiqsut Heavy Equipment (successor to 18‐088) 2016 TBD $650,000 $257,532 $0 $265,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐112 Barrow Heavy Equipment Upgrade (successor to 18‐0 2016 TBD $1,300,000 $340,266 $469,895 $273,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐113 NUI Public Works Shop Replacement Design 2016 TBD $300,000 $300,000 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

18‐114 Atqasuk Heavy Equipment (successor to 18‐081) 2017 TBD $0 $0 $0 $215,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐115 Kaktovik Heavy Equipment (successor to 18‐082) 2017 TBD $0 $0 $0 $215,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐116 Point Hope Heavy Equipment (successor to 18‐083) 2017 TBD $0 $0 $0 $215,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐117 Point Lay Heavy Equipment (successor to 18‐087) 2017 TBD $0 $0 $0 $215,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐118 Village Heavy Equipment Major Repair (successor to  2017 TBD $0 $0 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐119 BRW Heavy Equipment Major Repairs (successor to 1 2017 TBD $0 $0 $0 $379,500 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF UPF

18‐120 AKP Heavy Equipment (successor to 18‐097) 2018 TBD $0 $0 $0 $300,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

 Section Totals $264,088,000 $22,075,723 $18,212,147 $14,782,500
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Section 19 ‐ Health Facilities

19‐074 Sr. Bus Replacement 2012 2019 $950,000 $213,698 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

19‐075 Homeless Assistance Shelter 2016 TBD $470,000 $468,076 $0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

19‐076 Behavioral Health Complex   2017 TBD $0 $0 $0 $4,554,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF UPF UPF

 Section Totals $1,420,000 $681,774 $0 $4,554,000

Section 20 ‐ Library and Cultural Facilities

20‐001 IHC Expansion & Renovation 2006 2020 $2,613,000 $856,667 $213,711 ‐ ‐ ‐ UPF

 Section Totals $2,613,000 $856,667 $213,711 $0

Section 22 ‐ Administrative Facilities

22‐016 AW Computer & Server Replacements 1993 2020 $3,151,000 $66,178 $0 $750,000 1993 UPF UPF UPF

22‐020 AW Office Machine Replacements 2007 2020 $1,361,000 $9,865 $4,194 $150,000 ‐ ‐ ‐ ‐ ‐ ‐ UPF UPF UPF

22‐021 AW Network Upgrade 2007 2018 $877,000 $43,593 $0 ‐ ‐ ‐ ‐ ‐ ‐

22‐024 Emergency Ops Center / Joint Training Center 2012 2018 $4,252,000 $320,558 $357,680 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

22‐025 JD Edwards Upgrades 2013 2021 $935,084 $24,611 $629,070 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ UPF

22‐026 NSB Administrative Center Design 2016 TBD $1,200,000 $1,199,589 $0 UPF UPF UPF UPF UPF

 Section Totals $11,776,084 $1,664,394 $900,000

TOTALS     TOTAL $1,119,610,084 $168,945,362 $123,685,460 $79,994,642

5/15/2017



Report Year 2017

Least 
Remain-
ing Life 
Span

Earliest 
Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%

Location Asset Value Asset Description Section 2017 2018 2019 2020 2021 2022 Six Year Total

Wainwright 473,387,971$                        Summary  AIN 10,145 290 7,941 955 2,349 1,562 29 521                23,242,413$                    

Point Hope 465,250,760$                        Summary  PHO 32,208 616 482 5,671 75 993 1 52                  40,044,597$                    

Point Lay 276,133,874$                        Summary  PIZ 19,730 823 1,743 7,132 2,243 2,182 16 2,403             33,852,434$                    

Barrow 1,709,473,932$                     Summary  BRW 84,475 4,114 17,335 35,885 16,969 43,323 80 12,897           202,099,637$                  

Atqusuk 254,655,125$                        Summary  ATQ 17,348 382 2,157 357 1,356 1,132 12 3,784             22,731,709$                    

Nuiqsut 429,726,581$                        Summary  NUI 26,421 535 475 7,450 353 2,556 11 1,813             37,790,712$                    

Kaktovik 276,088,163$                        Summary  BTI 12,519 73 153 15,052 1,158 1,099 18 3,685             30,054,906$                    

Anaktuvuk Pass 257,893,488$                        Summary  AKP 10,078 2,050 694 7,750 1,560 513 12 4,291             22,645,228$                    

Service Area 10 39,952,910$                          Summary  SA10 3,752 1,760 10,555 287 0 7,192 7 3,542             23,544,768$                    

Totals 4,182,562,804$                 216,676          10,644          41,533         80,539         26,062           60,553             186      32,988         455,799,293$              

$216,676,016 $10,643,505 $41,533,410 $80,538,544 $26,062,207 $60,552,724 32,988,148    

$75,966,549 $75,966,549 $75,966,549 $75,997,549 $75,966,549 $75,966,549

75,967               75,967$          75,967           75,998           75,967             75,967                3,299             

North Slope Borough Capital Repair and Replacement Schedule Summary
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Summary Appraisal of Community Buildings, Infrastructure 
and Equipment Capital Assets

Current Dollar Value of Systems/Components that require Renewal or Replacement during year specified (in 
thousands of dollars)
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NORTH SLOPE BOROUGH 6 YEAR CAPITAL IMPROVEMENT PLANNING PROCESS

CIP FY 2017
Community Buildings, 

Infrastructure and Equipment 
Assets by Ordinance Section

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Escalation - > 0% 2% 2% 2% 2% 2%
Section 

No. Asset Value Section Description 2017 2018 2019 2020 2021 2022 Six Year Total

06 779,107,133$         Education Facilities 37,252 946 14,566 3,274 15,068 39,495 24 10,233 110,601,265$      
07 393,779,060$         Roads, Steets & Water Courses 27,693 367 4,748 5,940 677 5,060 0 0 44,484,901$        
08 -$                       Public Housing 0 0 0 0 0 0 62 0 -$                     
09 1,291,910,366$      Water Facilities 48,251 15 951 22,820 76 1,335 0 0 73,447,741$        
10 450,787,250$         Sewer Facilities 6,599 2,805 1,000 8,514 308 136 0 0 19,362,482$        
11 92,125,390$           Airports 9,167 1,760 1,347 575 363 456 0 0 13,667,457$        
13 507,863,265$         Power and Light Facilities 32,295 301 3,233 10,447 2,395 649 9 2,211 49,319,235$        
14 122,415,100$         Public Safety Facilities 10,706 352 1,126 3,334 3,050 3,366 47 5,853 21,934,357$        
15 28,148,240$           Sanitary Facilities 1,710 16 91 233 1,024 74 0 0 3,147,695$          
17 3,720,080$            Communiciations 1,983 70 43 0 0 0 0 0 2,095,750$          
18 228,819,600$         General Capital Facilities 33,754 1,428 11,411 16,985 841 2,198 36 9,529 66,617,995$        
19 134,201,000$         Health Facilities 3,826 965 1,081 333 1,873 835 0 0 8,914,394$          
20 36,211,100$           Library and Cultural Facilities 0 0 0 3,407 0 0 0 0 3,407,299$          
22 114,175,600$         Administration Facilities 3,439 1,618 1,935 4,676 389 6,962 8 5,162 19,019,082$        

Totals 4,183,263,184$      216,676     10,644     41,533     80,539     26,062     60,566     186    32,988      455,812,542$      

North Slope Borough Capital Repair and Replacment Schedule by Ordinance Section
Current Dollar Value of Systems/Components that require Renewal or 

Replacement during year specified in thousands of dollars
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Education Facilities, 
$116,740,802

Roads, Steets & Water 
Courses, $44,484,901

Water Facilities, $73,447,741

Sewer Facilities, $19,362,482

Airports, $13,667,457

Power and Light Facilities,
$46,455,005

Public Safety Facilities, 
$25,446,449

Sanitary Facilities, $3,147,695

Communiciations, $2,095,750

General Capital Facilities, 
$72,335,417

Health Facilities, $8,914,394

Library and Cultural Facilities, 
$3,407,299

Administration Facilities, 
$22,116,340

CAPITAL NEEDS 2017‐2022
$455.8 Million

These projections are for the necessary
upgrades or replacement or repurposing
of existing Borough Assets over the 
next 6 years.



Education Facilities, 
$19,456,800

Roads, Steets & Water 
Courses, $7,414,150

Water Facilities, $12,241,290

Sewer Facilities, $3,227,080

Airports, $2,277,910

Power and Light Facilities,
$7,742,500

Public Safety Facilities, 
$4,241,075

Sanitary Facilities, $524,616

Communiciations

General Capital Facilities, 
$12,055,903

Health Facilities, $1,485,732

Library and Cultural Facilities

Administration Facilities, 
$3,686,057

CAPITAL NEEDS EACH YEAR 2017‐2022
$75.9 Million

These projections are for the average  
amount  that may be needed each year
for upgrades or replacement or repurposing
of existing Borough Assets.



Project Title

DRAFT 
ORDINANCE       

2017-10
2018 Anticipated 

Funding Need
2019 Anticipated 

Funding Need
2020 Anticipated 

Funding Need
2021 Anticipated 

Funding Need
2022 Anticipated 

Funding Need
New GO Bond $79,995,000

Surplus GO Bond
Other (grants, private)

Total Program $79,995,000 $242,507,866 $210,513,749 $289,781,648 $173,847,732 $136,577,527
Upgrades $64,840,000 $159,250,866 $114,854,749 $137,608,648 $87,847,732 $87,077,527

Expansion $15,155,000 $83,257,000 $95,659,000 $152,173,000 $86,000,000 $49,500,000

SECTION 06 - EDUCATIONAL FACILITIES $12,638,000 $20,456,800 $38,115,800 $19,456,800 $19,456,800 $19,456,800
$15,113,800 $9,161,800 $3,511,245 -$14,838,200 $11,161,800 $11,161,800

Expansion of existing programs listed below $0 $1,000,000 $18,659,000 $0 $0 $0
Upgrades to existing programs listed below $4,343,000 $10,295,000 $15,945,555 $34,295,000 $8,295,000 $8,295,000

06-187 District-wide Facility Upgrades Ph VIII  (succeeded by 06-201) $800,000 Closing
06-189 Trapper School Major Renovation Closing
06-190 AW School Bus Replacement, Phase V Closing
06-192  Kali School Major Facility Renovations Closing
06-193 Districtwide Technology Upgrades Closing
06-195 Tikigaq School Major Renovation and Gym Addition Final Phase Closing
06-196 KAK Kaveolook School Gymnasium Addition Closing
06-197 Meade River School Renovation Final Phase $4,343,000 Closing
06-198 Pt Lay Teacher Housing Replacement Closing
06-199 BRW Residential Learning Center $1,000,000 $18,659,000 Closing
06-200 Ipalook & Hopson School Security Upgrades Closing

NEW 06-201 District Wide Infrastructure Improvements $7,495,000 $8,295,000 $8,295,000 $8,295,000 $8,295,000 $8,295,000

PAR 2008‐10 AIN Alak School Major Renovations $5,550,555

PAR 2013-35 BRW New Alternate Education Center (Kiita) $2,000,000 $2,100,000 $26,000,000

Barrow High School Renovation

SECTION 07 - ROADS, STREETS, & WATERCOURSES $4,300,000 $58,281,000 $41,500,000 $45,550,000 $41,500,000 $37,750,000
$3,114,150

Expansion of existing programs listed below $0 $39,037,000 $28,000,000 $28,500,000 $29,000,000 $24,500,000
Upgrades to existing programs listed below $4,300,000 $19,244,000 $13,500,000 $17,050,000 $12,500,000 $13,250,000

07-230 Platting and Survey of Dedicated Right of Way NSB Properties & Lands Closing
07-238 AW Gravel Acquisition (succeeded by 07-272) Closing
07‐239 AW Snow Fencing Upgrades Closing
07-241 AW Emergency Response Closing
07-250 AW Culvert Repair &Replacement Closing
07-251 BRW Arctic Research Center Road $10,000,000 Closing
07-259 Isatkoaq Dam / Ahkovak Road Upgrade Closing

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal



07-260 BRW Road Improvements  (successor 07-277) Closing
07-262 BRW Yugit Street Extension Closing
07-264 AKP Museum Road Closing
07-266 AW Community Mapping Closing
07-267 ATQ Cemetery Road Upgrade & Repair Design Closing
07-268 BRW Coastal Erosion Mitigation $22,512,000 $23,000,000 $23,500,000 $24,000,000 $24,500,000
07-269 PHO Coastal Erosion Mitigation & Mining $1,500,000 TBD TBD TBD TBD

07-270 BRW Nunavaak Road Upgrade Phase I $2,494,000 Closing
07-271 PHO Road Resurfacing PH I $1,000,000 Closing
07-272 NSB Gravel (successor to 07-238) $3,000,000 $4,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000

 07-273 Areawide Road Stabilization Upgrade (successor to 07-245) $300,000 Closing
 07-274 Point Lay Grading & Drainage Improvements $750,000 Closing
 07-275 Point Hope New Subdivision Road Closing
07-276 East Barrow Subdivision Road $5,025,000 $5,000,000 $5,000,000 $5,000,000

NEW 07-277 Barrow Road Improvement Project $550,000 $750,000 $750,000 $750,000
PAR 2014-07 NUI Bridges $3,500,000 $3,500,000

PAR - BRW Gaswell Road Improvements $8,500,000 $5,500,000 $5,500,000 $5,500,000 $5,500,000

SECTION 08 - PUBLIC HOUSING $0 $15,000,000 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0

Expansion of existing programs listed below $0 $15,000,000 $0 $0 $0 $0
Upgrades to existing programs listed below $0 $0 $0 $0 $0 $0

08-165 AW Residential Weatherization Upgrades (AHFC Grant) Closing
08-166 AW Residential Housing Development $15,000,000

SECTION 09 - WATER FACILITIES $4,900,000 $44,000,000 $16,500,000 $17,241,290 $14,000,000 $17,241,290
$7,341,290 $3,741,290 $2,741,290

Expansion of existing programs listed below $0 $5,800,000 $0 $5,000,000 $0 $5,000,000
Upgrades to existing programs listed below $4,900,000 $38,200,000 $16,500,000 $8,500,000 $14,000,000 $9,500,000

09-117 BUS Service Connection Upgrades (succeeded by 09-152) Closing
09-121 Utilidor Major Repairs/Upgrades (BUS)  (Successor 10-125) Closing
09-127 Areawide Water System Major Repairs Closing
09-131 AIN Water & Sewer Repairs Closing

09-132 BRW Water & Sewer Expansion Closing
09-133 PIZ Sewage Outfall Relocation see 10-118 Closing
09-134 PHO Water & Sewer Distributuion System Expansion & Upgrades Closing
09-136 PIZ Water Storage Tank Repairs and Upgrade Closing
09-137 ATQ Facility Water & Sewer Connections Ph 1 $8,000,000 $8,000,000 $6,000,000

09-138 NUI Facility Water & Sewer Connections, PH II Closing
09-142 New BRW Residential W/S Connections $5,000,000 $5,000,000 $5,000,000
09-145 AIN Water Treatment Plant Upgrades $10,000,000 Closing
09-148 AKP Facility Water & Sewer Connections Ph 1 $4,000,000 Closing
09-149 AW Water Storage Tank Upgrades $2,400,000 $15,000,000 $2,500,000
09-150 AW Water Plant System Upgrades $450,000 Closing

Capital Planning (R&R) Projections not listed below

Subtotal

Subtotal

Capital Planning (R&R) Projections not listed below



09-151 Pt Lay W/S System Upgrade, PH I Design $5,250,000 $5,000,000 $5,000,000 Closing
 09-152 BUS Service Connection Upgrades (successor to 09-117) $500,000 $500,000 $500,000 $500,000 $500,000 $500,000
 09-153 BUS SCADA  System - Design Phase $800,000 closing
09-154 AW Residential Water Holding Tanks TBD TBD TBD TBD TBD

NEW 09-155 AW Water System Upgrades (successor to 09-127) $2,000,000 $3,000,000 $3,000,000 $3,000,000 $3,000,000 $3,000,000

SECTION 10 - SEWAGE TREATMENT DISPOSAL FACILITIES $15,223,000 $17,000,000 $5,500,000 $3,500,000 $5,227,080 $3,500,000
$727,080

Expansion of existing programs listed below $7,048,000 $5,000,000 $2,000,000 $0 $2,000,000 $0
Upgrades to existing programs listed below $8,175,000 $12,000,000 $3,500,000 $3,500,000 $2,500,000 $3,500,000

10‐104 BRW Sewage & Disposal Treatment Facility Closing
10-106 Areawide Sewer System Major Repairs (Successor 10-123) Closing
10-107 AW Sewage Tanks $2,048,000 $2,000,000 $2,000,000
10‐108 Control Panels Heat Trailer Replacement, Pump, Wiring & Upgrades Closing
10-111 AW Sewage Lagoon Upgrades PH III $4,900,000 $1,000,000 $1,000,000 closing
10-112 Areawide Water & Sewer Heat Trace Upgrades $1,500,000 $1,000,000 $1,000,000
10-113 Vacuum Station Controls Upgrades Closing
10-114 AKP Secondary Leach Field Closing
10-115 Kaktovik WWTP Expansion $400,000 Closing
10-116 BRW WWTP Permiate Piping Upgrade Closing
10-117 PHO Sewer Main Line Upgrade Phase I $5,000,000 Closing
10-118 AW Treated Effluent Outfall Pipeline Upgrades Closing
 10-119 PHO Heat Trace Panel Upgrades - PH I $1,100,000 Closing
10-120 B.U.S. Pump Station #5 Upgrade - Design Phase TBD Closing
 10-121 Point Hope Vacuum Station Upgrade Closing
 10-122 Point Hope WWTP Upgrades $400,000 Closing

NEW 10-123 AW Sewer System Upgrades (successor to 10-106) $1,000,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000
NEW 10-124 PIZ WWTP Receiving Station PH I $5,000,000 $5,000,000 Closing
NEW 10-125 Barrow Utilidor Systems Upgrades $1,875,000 $1,500,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2012-17 AIN WWTP Upgrade TBD TBD TBD TBD TBD

SECTION 11 - AIRPORT TERMINAL FACILITIES $300,000 $577,910 $2,277,910 $40,000,000 $2,277,910 $2,277,910
$2,277,910 $277,910 $277,910 $2,277,910 $2,277,910

Expansion of existing programs listed below $300,000 $300,000 $0 $0 $0 $0
Upgrades to existing programs listed below $0 $2,000,000 $2,000,000 $40,000,000 $0 $0

11-044 Areawide Airport Upgrades Closing
11-058 NUI/AIN Airport Improvements (FAA Grant) Closing
11-060 New Barter Island Airport Closing
11-061 ATQ/PIZ Airport Improvements (FAA Grant) Closing
11-063 Wainwright Airport Upgrade Closing
11-064 Kaktovik Airport Relocation Closing
11‐065 Airport Snow Removal Equipment Closing
11-066 NUI Airport  Rehabilitation $2,000,000 $20,000,000 Closing

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal



11-067 ATQ Airport Rehabilitation $20,000,000
NEW 11-068 AW  Airport Passenger Shelters PH I $300,000 $300,000 Closing

SECTION 13 - LIGHT, POWER AND HEATING SYSTEMS $11,624,000 $19,170,000 $22,090,000 $17,450,000 $11,500,000 $8,440,969
$7,190,969

Expansion of existing programs listed below $0 $3,220,000 $0 $0 $0 $0
Upgrades to existing programs listed below $11,624,000 $15,950,000 $11,766,000 $17,450,000 $11,500,000 $1,250,000

13-205 AW Hazardous Material Disposal Closing
13-209 AW Power Generation Upgrade  (Successor 13-279) Closing
13-222 AW Waste Heat Recovery $1,750,000 $1,466,000 Closing
13-228 AW Tank Farm Upgrades $300,000 $1,300,000 $1,500,000 Closing
13-233 AW Wind Generation TBD
13-250 AW Fuel Tank Mgmt. System (TMS) Installation Closing
13-251 AW Power Grid Preservation $200,000 Closing
13-252 Atqasuk  Transmission Line $2,220,000 TBD

13-258 Village Power Distribution Grid Upgrades $3,440,000 $300,000 Closing
13-259 PHO Power Plant / Utilidor Upgrades Closing
13-260 Nuiqsut H2S Gas Scrubber $1,000,000 Closing
13-261 AW Fuel Truck Loading Rack Installation & Upgrades $1,714,000 $1,714,000 Closing
13-263 AW Fuel Delivery Vehicles Closing
13-265 AW Electrical Metering Upgrades PH II $610,000 TBD
13-266 Nuiqsut Power Plant Upgrade $4,000,000 Closing
13-267 Kaktovik Power Plant Upgrades Closing
13-268 Nuiqsut SCADA System Closing
13-270 AW Street Lighting Phase II $167,000 Closing
13-271 NUI Gas Pipeline & Distribution Upgrade $260,000 Closing
13-272 AW Fuel Spill Response Closing
13-273 Hazardous Material Containment Pallets Closing
13‐274 BRW Marine Header & Pipeline Relocation PH II $4,189,000 Closing
13‐275 BRW NARL Gas Pipeline Upgrade PH I $7,000,000 $5,000,000
13‐276 BRW Gasfield Unified Upgrades $190,000 $250,000 $250,000
13‐277 BRW Gas Field Microturbines Closing
13‐278 AKP Power Plant Upgrade $164,000 $8,000,000 Closing
13‐279 AW Power Generation Upgrade $1,000,000 $1,250,000 $1,250,000 $1,250,000 $1,250,000 $1,250,000

PAR 2012-41 AIN Power Plant Replacement $2,000,000 $8,200,000 $10,000,000

PAR 2013-05 ATQ Power Plant Upgrade $650,000 $8,000,000 Closing

SECTION 14 - PUBLIC SAFETY FACILITIES $5,623,000 $9,241,075 $4,241,075 $54,241,075 $29,241,075 $29,241,075
$1,621,075 $2,041,075 $2,741,075 $2,741,075 $2,741,075 $2,741,075

Expansion of existing programs listed below $3,003,000 $5,000,000 $0 $50,000,000 $25,000,000 $25,000,000
Upgrades to existing programs listed below $2,620,000 $2,200,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000

14-094 Police Facility Upgrade Closing
14-100 AW Fire Station Fire System Upgrades Closing
14-106 S&R Aircraft Parts, Upgrades and Refurbishments Closing
14-108 BRW Digital Repeater Upgrade Ph 1 Closing

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal



14-112 AIN/ATQ/NUI FF&S Replacements Closing
14-116 AW Fire Station Floor Replacement PH VI                       $700,000 Closing
14-118 NSB New Search and Rescue Hangar  PH III Closing
14-124 AW Fire Dept. Equipment Upgrade Closing
14-125 Helicopter Replacement PH V Closing
14‐127 Barrow Ambulance Replacement Closing
14‐128 AW Fire Department PPE Replacement, PH II Closing
14‐129 Public Safety Software Closing
14‐130 Barrow Fire Engine Replacement Closing

NEW 14‐131 S&R Aircraft Parts & PPE $2,620,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000

NEW 14-132 NSB Public Safety Facility Ph 1 Design $3,003,000 $5,000,000 $50,000,000 $25,000,000 $25,000,000

SECTION 15 - SANITARY FACILITIES $3,650,000 $1,500,000 $4,250,000 $524,616 $2,500,000 $524,616
$524,616 $524,616

Expansion of existing programs listed below $0 $0 $0 $0 $0 $0
Upgrades to existing programs listed below $3,650,000 $1,500,000 $4,250,000 $0 $2,500,000 $0

15‐088 Village Landfill Fences Closing
15-095 AW Remediation of Contaminated Sites Closing
15-099 KIC Tank Farm Pad Remediation Closing
15-101 TOS Upgrades Closing
15-102 BRW Southpad Site Remediation Closing
15-103 AW Medical Waste Burners Closing
15-104 Barrow Landfill Phase IV $1,500,000 Closing
15-105 SA-10 Oxbow Landfill Expansion Ph I Closing
15-106 BRW Old Landfill Protection $1,750,000 $1,750,000 Closing

NEW 15-107 AW Landfill Expansion $1,900,000 $2,500,000 $2,500,000

SECTION 17 - COMMUNICATIONS $1,500,000 $349,292 $349,292 $349,292 $349,292 $349,292
$349,292 $349,292 $349,292 $349,292 $349,292

Expansion of existing programs listed below $0 $0 $0 $0 $0 $0
Upgrades to existing programs listed below $1,500,000 $0 $0 $0 $0 $0

17-025 Infocomm UPS Replacement Closing
17-026 Boroughwide Radio Systems Upgrades PH II $1,500,000 Closing
17-027 Communications System Upgrade Closing
17-028 AW Telephone System Upgrade Closing
17-029 Infocomm Facility HVAC Fire System Closing
17-031 AS/400 Replacement & Disaster Recovery Data Mirroring Closing
17-032 AW Kiosk Machines Closing

SECTION 18 - GENERAL CAPITAL $14,783,000 $34,760,000 $22,950,000 $50,728,903 $27,055,903 $12,055,903
$4,155,903 $4,405,903 $4,405,903

Expansion of existing programs listed below $250,000 $5,700,000 $0 $38,673,000 $15,000,000 $0
Upgrades to existing programs listed below $14,533,000 $29,060,000 $22,950,000 $7,900,000 $7,650,000 $7,650,000

18-041 Project Analysis Reports $250,000 Closing
18-042 AW Fire System Upgrade $2,500,000 $1,500,000 Closing

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below
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Capital Planning (R&R) Projections not listed below



18-045 Upgrades of NSB Facilities Closing
18-052 AW Water and Sewer Equipment Closing
18-053 NSB Infrastructure Major Repairs Closing
18-054 Areawide Light Duty Vehicles $750,000 $1,500,000 Closing
18-063 Barrow Gas Fields Upgrades & Modernization Closing
18-065 AW High Efficiency Lighting & Facility Controls Ph IV $500,000 $550,000 Closing
18-072 Nuiqsut Facilities Upgrades Closing
18-073 Anaktuvuk Pass Facilities Upgrades Closing
18-074 Atqasuk Facilities Upgrades Closing
18-075 Point Hope Facilities Upgrades Closing
18-076 Wainwright Facilities Upgrades Closing
18-077 Kaktovik Facilities Upgrades Closing
18-080 Barrow Public Transit Closing
18‐081 ATQ Heavy Equip. Replacement & Upgrade Closing
18‐082 KAK Heavy Equip. Replacement & Upgrade Closing
18-083 PHO Heavy Equip. Replacement & Upgrade Closing
18‐084 Village Heavy Equipment Major Repair Closing
18‐086 AIN Heavy Equip. Replacement & Upgrade Closing
18-087 PIZ Heavy Equip. Replacement & Upgrade Closing
18-088 NUI Heavy Equip. Replacement & Upgrade Closing
18-089 BRW Heavy Equip. Replacement & Upgrade Closing
18-090 BGF Well Drilling Program (BA) Closing
18-091 BGF Well Drilling Program $5,249,000 Closing
18-092 Barrow Facilities Upgrades Closing
18-093 Point Lay Facilities Upgrades Closing
18-094 BRW Heavy Equip. Major Repair Closing
18‐095 AIN Old BIA School Demo Closing
18-096 BGF Fire Suppression Systems Closing
18‐097 AKP Heavy Equip. Replacement & Upgrade Closing
18-099  Wildlife Facility Phase 1 $5,500,000 $15,000,000 $15,000,000
18-100 AW Childcare Facilities Upgrades (BRW/NUI/PHO/AKP) $200,000 $23,673,000
18-101 AIN Public Works Facility Replacement PH II $3,106,000 $13,000,000 closing
 18-102 Nuiqsut Facility Upgrades  (successor to 18-072) $500,000 $500,000 $500,000 $500,000 $500,000

18-103 Anaktuvuk Pass Facility Upgrades (successor to 18-073) $500,000 $500,000 $500,000 $500,000 $500,000

18-104 Atqasuk Facility Upgrades (successor to 18-074) $500,000 $500,000 $500,000 $500,000 $500,000

18-105 Point Hope Facility Upgrades (successor to 18-075) $500,000 $500,000 $500,000 $500,000 $500,000
18-106 Wainwright Facility Upgrades (successor to 18-076) $250,000 $500,000 $500,000 $500,000 $500,000 $500,000

18-107 Kaktovik Facility Upgrades (successor to 18-077) $250,000 $500,000 $500,000 $500,000 $500,000 $500,000

18-108 Point Lay Facility Upgrades (successor to 18-093) $500,000 $500,000 $500,000 $500,000 $500,000
18-109 Barrow Facility Upgrades (successor to 18-092) $350,000 $3,500,000 $750,000 $750,000 $750,000 $750,000
 18-110 Wainwright Heavy Equipment (successor to 18-086) $250,000 $250,000 $250,000 closing
 18-111 Nuiqsut Heavy Equipment (successor to 18-088) $265,000 $650,000 $250,000 $250,000 $250,000 $250,000
 18-112 Barrow Heavy Equipment (successor to 18-089) $273,000 $2,000,000 $750,000 $750,000 $750,000 $750,000
18-113 NUI Public Works Shop Replacement - Design Phase $12,000,000

NEW 18-114 ATQ Heavy Equip.(successor to 18-081) $215,000 $250,000 $250,000 $250,000 $250,000 $250,000



NEW 18-115 Kaktovik Heavy Equip.(successor to 18-082) $215,000 $1,300,000 $250,000 $250,000 $250,000 $250,000
NEW 18-116 PHO Heavy Equip.(successor to 18-083) $215,000 $500,000 $250,000 $250,000 $250,000 $250,000
NEW 18-117 PIZ Heavy Equip.(successor to 18-087) $215,000 $500,000 $250,000 $250,000 $250,000 $250,000
NEW 18-118 Village Heavy Equipment Major Repair (Successor to 18-084) $380,000 $650,000 $650,000 $650,000 $650,000 $650,000
NEW 18-119 Barrow Heavy Equipment Major Repair (Successor to 18-094) $300,000 $750,000 $500,000 $500,000 $500,000 $500,000

AKP Heavy Equip. (Successor to 18-097) $1,210,000 $250,000 $250,000 $250,000 $250,000

SECTION 19 - HEALTH FACILITIES $4,554,000 $5,485,732 $13,485,732 $21,485,732 $16,485,732 $1,485,732
$1,485,732 $1,485,732 $1,485,732 $1,485,732 $1,485,732 $1,485,732

Expansion of existing programs listed below $4,554,000 $4,000,000 $12,000,000 $20,000,000 $15,000,000 $0
Upgrades to existing programs listed below $0

19-074 SR. Bus Replacement Closing
19-075 Homeless Assistance Shelter (Design Development) TBD TBD TBD TBD TBD

NEW 19-076 Behavioral Health Complex Ph 1 Design $4,554,000 $4,000,000 $12,000,000 $20,000,000 $15,000,000

PAR 2012-13 NUI Health Clinic Ramp Upgrade TBD
PAR 2015-02 PHO Health Clinic Upgrade TBD TBD TBD TBD TBD

SECTION 20 - LIBRARY & CULTURAL FACILITIES $0 $8,000,000 $567,883 $567,883 $567,883 $567,883
$567,883 $567,883 $567,883 $567,883 $567,883

Expansion of existing programs listed below $0 $0 $0 $0 $0
Upgrades to existing programs listed below $0 $8,000,000 $0 $0 $0 $0

20‐001 IHC Expansion & Renovation Ph II Design $8,000,000 closing

SECTION 22 - ADMINISTRATIVE FACILITIES $900,000 $8,686,057 $38,686,057 $18,686,057 $3,686,057 $3,686,057
$2,786,057 $876,057 $2,786,057 $3,686,057 $3,686,057 $3,686,057

Expansion of existing programs listed below $0 $5,000,000 $35,000,000 $15,000,000 TBD TBD
Upgrades to existing programs listed below $900,000 $2,810,000 $900,000 $0 $0 $0

22-016 AW Computer & Server Replacements $750,000 $750,000 $750,000 Closing
22-020 AW Office Machine Replacements $150,000 $200,000 $150,000 Closing
22-021 AW Network Upgrade Closing
22-024 Emergency Ops Center / Joint Training Center Closing
22-025 JD Edwards Upgrades PH II $1,860,000 Closing

NEW 22-026 BRW NSB Admin Center Design Phase $5,000,000 $35,000,000 $15,000,000 TBD TBD

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal

Capital Planning (R&R) Projections not listed below

Subtotal



PLANNING & COMMUNITY SERVICES DEPARTMENT 
2017 CAPITAL IMPROVEMENT PROGRAM  

RECOMMENDATIONS 

Expansion of Services, FaciliƟes and Programs.  The Borough currently manages over 3.8 billion dollar 
in capital assets and has a 856 million dollar projecƟon of capital needs required to maintain this 
infrastructure over the next six years.  ReducƟons in faciliƟes and equipment should be considered to 
accommodate programmaƟc expansion in other areas.  Expansion of faciliƟes and programs  requiring 
new capital infrastructure should be avoided if possible.   
 
Equipment Budget.  The current capital budgets for equipment are not adequate.  The Borough 
maintains over 1,000 pieces of light and heavy duty equipment.  During consideraƟon of new 
equipment purchases, the disposal of old equipment that is being replaced should also be considered. 
 
ConsolidaƟon of FaciliƟes.  A long term strategy to reduce the total square footage of Borough offices 
and programs may be a consolidated  NSB administraƟve facility.  Maintaining exisƟng infrastructure 
and faciliƟes through 2030 does not appear affordable.  Replacement projects and PARs for 
replacement projects should include recommendaƟons and budgets for the re‐purposing, disposal or 
demoliƟon of the exisƟng assets they replace. 
 
Design Standards. To opƟmize the useful lives of building systems, design standards should be 
developed.  
 
Bonding Capacity.  This Capital Plan suggests that bond sales for the next six years should be 
approximately 144 million dollars each year to maintain the Borough’s exisƟng infrastructure.  This 
amount exceeds our recommended debt capacity.   Any program expansion considered will further 
strain the reliance of current asset upgrade/replacement on the capital program.   
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